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Miami Beach Redevelopment Agency
Commission Chambers, 3rd Floor, City Hall
1700 Convention Center Drive
March 17, 2004

Chairman of the Board David Dermer
Member of the Board Matti Herrera Bower
Member of the Board Simon Cruz
Member of the Board Luis R. Garcia, Jr.
Member of the Board Saul Gross

Member of the Board Jose Smith

Member of the Board Richard L. Steinberg

Executive Director Jorge M. Gonzalez
Assistant Director Christina M. Cuervo
Assistant Director Mayra Diaz Buttacavoli
General Counsel Murray H. Dubbin
Secretary Robert E. Parcher

AGENDA

1. ROLL CALL

2. OLD BUSINESS

A Report Of The Itemized Revenues And Expenditures Of The Miami Beach Redevelopment
Agency For The Month Of January 2004.  (Page 562)

3. NEW BUSINESS

A A Resolution Of The Chairman And Members Of The Miami Beach Redevelopment Agency
Authorizing The Executive Director, Or Designee, To Execute An Amendment To The
Agreement Between The Miami Beach Redevelopment Agency And The State Of Florida
Department Of Management Services, Facilities And Building Construction Division, For The
Renovations And Restoration Of The Colony Theatre In An Amount Not-To-Exceed $396,762;
And Appropriating $1,386,203 From City Center RDA Funds For This Change Order And Also
To Replace $500,000 Of Grant Funding That The City Applied For From The State Of
Florida’s Cultural Facilities Program, But Which Was Not Granted Due To A Lack Of Funding
By The State; Providing For Previously Due Art In Public Places Allocation For The New
Portion Of The Building In The Amount Of $66,849; And Providing For CIP Fees In The
Amount Of $234,486; And Providing For Allocation For Owner Requested ltems And A New
Contingency In The Amount Of $188,106. (Page 600)

End of RDA Agenda




MIAMI | BEACH REDEVELOPMENT AGENCY
CITY HALL 1700 CONVENTION CENTER DRIVE MIAME BEACH, FLORIDA 33139
http:\ei.miami-beach.fi.us, Telephone: (305) 673-7193, Fax: (305) 673-7772

———

——

HOW A PERSON MAY APPEAR BEFORE THE REDEVELOPMENT AGENCY
OF THE CITY OF MIAMI BEACH, FLORIDA

The regularly scheduled meetings of the Redevelopment Agency are established by Resolution and are generally
held on the same day the Miami Beach City Commission holds their regularly scheduled meetings. The
Redevelopment Agency meetings commence at 10:00 a.m.

1.

Jorge M. Gonzalez has been designated as the Agency's Executive Director.
Robert Parcher has been designated as the Agency's Secretary.

Person requesting placement of an item on the agenda must provide a written statement to the Agency
Executive Director, 4th Floor, City Hall, 1700 Convention Center Drive, telephone 673-7285, outlining the

subject matter of the proposed presentation. In order to determine whether or not the request can be handled
administratively, an appointment will be set up to discuss the matter with a member of the Executive
Director's staff. Procedurally, "Request for Agenda Consideration” will not be placed upon the Agency
agenda until after Administrative staff review. Such review will ensure that the issue has been addressed
in sufficient detail so that the Agency members may be fully apprised of the matter to be presented. Persons
will be allowed three (3) minutes to make their presentation and will be limited to those subjects included
in their written request. Such written requests must be received in the Executive Director's office no later

than noon on Tuesday of the week prior to the scheduled Agency meeting to allow time for processing and

inclusion in the agenda package.

- Once an agenda for the Redevelopment Agency meeting is published, and a person wishes to speak on items

listed on the agenda, he/she may call or come to the Agency Secretary’s Office, 1st floor, City Hall, 1700
Convention Center Drive, telephone 673-7411, before 5:00 p.m., on the Tuesday prior to the Agency
meeting and give their name, the agenda item to be discussed and, where known, the agenda item number.

Copies of the Agency agenda may be reviewed at the Agency's Secretary Office (City Clerk’s Office) on the
Monday prior to the Agency’s regular meeting. '

The complete agenda, with all backup material, is available for inspection on the Monday prior to the
Agency meeting at the Agency Secretary office (City Clerk’s Office).

All persons who have been listed by the Agency Secretary to speak on the agenda item in which they are
specifically interested, will be allowed up to.three (3) minutes to present their views.

Robert Parcher .
Agency Secretary ' " March 7, 2001

City Clerk: 3/2001 ' i
FACLER\CLER\CITYCLER\RDAAGEND.V2 Revision #17



CITY OF MIAMI BEACH

2004 CITY COMMISSION AND
REDEVELOPMENT AGENCY MEETINGS

January 14 (Wednesday)
February 4 (Wednesday) February 25 (Wednesday)
March 17 (Wednesday)

April 14 (Wednesday)

May 5 (Wednesday) May 26 (Wednesday)
June 9 (Wednesday)
July 7 (Wednesday) July 28 (Wednesday)

Augqust City Commission in Recess — NO MEETINGS

September 8 (Wednesday)
October 13 (Wednesday)
November 10 (Wednesday)

December 8 (Wednesday)



REPORT OF THE ITEMIZED
REVENUES AND EXPENDITURES

OF THE

MIAMI BEACH REDEVELOPMENT
AGENCY

FOR THE MONTH OF
JANUARY 2004

Agenda Item _ 2A
Date_3-17-04
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CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139
www.ci.miami-beach.fl.us

MIAMI BEACH REDEVELOPMENT AGENCY ,D_

re———

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman and Members of Date: March 17, 2004
the Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez V"'L{
Executive Director
Subject: REPORT OF THE ITEMIZED REVENUES AND EXPENDITURES OF THE

MIAMI BEACH REDEVELOPMENT AGENCY FOR THE FOUR MONTHS
ENDED JANUARY 31, 2004

On July 15, 1998 the Chairman and Members of the Board of the Miami Beach
Redevelopment Agency resolved that an itemized report of the revenues and expenditures
of the Miami Beach Redevelopment Agency, with respect to each redevelopment area,
would be made available to the Chairman and Members of the Board of the Miami Beach
Redevelopment Agency at the end of each month. Further, it was resolved that such
report would be made available no later than five days prior to the second regularly
scheduled Redevelopment Agency meeting in the month immediately following the month
for which such report is prepared and that the report would be placed on the
Redevelopment Agency Agenda for the second meeting of each month as a discussion
item. Because the distribution date for the second Commission meeting of some months
falls prior to our receipt of bank statements for the month, we advised on October 21, 1998,
that beginning with the report for the month ending October 31, 1998 all monthly
Redevelopment Agency reports would henceforth be included as part of the agenda for the
first Commission meeting of each month.

The attached material includes the following:

Section A - South Pointe Redevelopment District

e Summary of Cash Basis Transactions by Project and by Expenditure Type for the
Fiscal Years Ended September 30, 1988 through 2003 and the Four Months Ended
January 31, 2004

¢ Check and Wire Transfer Register sorted by Project and Type of Expenditure for the
Four Months Ended January 31, 2004

¢ Narrative of Major Projects Planned and/or Underway

Section B - City Center Redevelopment District

e Summary of Cash Basis Transactions by Project and by Expenditure Type for the
Fiscal Years Ended September 30, 1988 through 2003 and the Four Months Ended
January 31, 2004
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e Check and Wire Transfer Register sorted by Project and Type of Expenditure for the
Four Months Ended January 31, 2004

¢ Narrative of Major Projects Planned and/or Underway

%
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SOUTH POINTE

REDEVELOPMENT DISTRICT

FINANCIAL INFORMATION

FOR THE MONTH ENDED

JANUARY 31, 2004
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Miami Beach

Redevelopment Agency

1700 Convention Center Drive
Miami Beach, Florida 33139
Telephone: (305) 673- 7295
Fax: (305) 673- 7772

March 17, 2004
TO: Jorge M. Gonzalez, Executive Director

FROM: Patricia D. Walker, Chief Financial Officer
City of Miami Beach A;\W

SUBJECT: South Pointe Redevelopment District Financial Information
For the Four Months Ended January 31, 2004

At the July 15, 1998 Commission/Redevelopment Agency meeting a request was made for
monthly financial information for the South Pointe Redevelopment District. The information
has been compiled and is attached.

Historical Cash Basis Financial Information

The summary report included in the attached material, reflects that during the period from
October 1, 1987 through January 31, 2004 approximately $101,160,000 of revenues were
received in the South Pointe District of the Redevelopment Agency (“RDA”).

The primary sources of these revenues included approximately:

$ 81,505,000 -Incremental Ad Valorem tax;

$ 6,860,000 - Bond proceeds;

3 5,188,000 - Land sale;

$ 2,829,000 - Rental income;

$ 2,710,000 - Interest income;

$ 1,000,000 - Loan from the City of Miami Beach;
$ 350,000 - State Grant; and

$ 718,000 - From various sources.

The opening cash balance for October 1, 1987 was approximately $1,042,000; therefore,
the total amount of funds available for the period was $102,202,000.

On the expenditure side, approximately $63,595,000 has been expended from October 1,
1987 through January 31, 2004.

SOUTEH POINTE CITY CENTEDR
DRedevelopment District Redevelcpment District
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These approximate expenditures were primarily made in the following areas:

$ 15,608,000 - Cobb/Courts Project;

$ 13,155,000 - Debt Service Payments;

6,893,000 - Portofino Project;

8,530,000 - South Pointe Streetscape/Park

5,576,000 - Marina Project;

5,178,000 - Administrative Costs;

6,447,000 - SSDI Project

1,045,000 - Carner-Mason Settlement and Other Reimbursements, and
1,163,000 - Other Project Costs.

PP AR LRN

The cash balance as of January 31, 2004 is approximately $38,607,000. This balance
consisted of the following amounts:

$ 37,028,000 — Cash and Investment balance,

$ 73,000 — 1989 Bonds Sinking Fund Interest Account,

$ 706,000 — 1989 Bonds Sinking Debt Service Reserve Account,
$ 800,000 — 1989 Bonds Sinking Fund Principal Account.

JMG:PDW:Mﬁjaﬁ'
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SUMMARY OF

CASH BASIS TRANSACTIONS

FOR THE MONTH ENDED

JANUARY 31, 2004
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Redevelopment Agency - South Pointe District
Summary of Cash Basis Transactions by Project
Fiscal Years 1988 - 2004 (through January 31, 2004)

569

Total
Prior Years FY 2004 Rev./Expend.
OPENING CASH/INVSTMT BALANCE $ 1,041,730 24,468,150
REVENUE
- Tax increment - City 35,687,488 8,158,214 43,745,702
- Tax increment - County 30,126,612 7,013,077 37,139,689
- Tax increment (Interest) - County 26,627 - 26,627
- Tax increment - Children's Trust - 592,809 592,809
- Bond proceeds 6,860,000 - 6,860,000
- Cobb Partners - Closing Parcel 1, 2 5,187,944 - 5,187,944
- Marina rental income 2,812,907 16,000 2,828,907
- Interest income 2,668,675 41,748 2,710,423
- Loan from City 1,000,000 - 1,000,000
- Grants (Fla. Inland Navig.; shoreline restore.) 350,000 - 350,000
- Other Grants - 5,000 5,000
- St. sales tax (receipt - income for pmt. to St) 174,653 2,800 177,453
- Daughters of Israel contrib.-reloc. Mikvah 28,000 - 28,000
- Consuliing fee refund-Rahn S. Beach 27,026 - 27,026
- Olympus Hidg.-reimb. Portofino advertsg. 24,405 - 24,405
- Mendelson environ. reimb./refund 10,000 - 10,000
- Regosa Engineering refund - Marina 8,500 - 8,500
- Portofino DRI Payment from Greenberg T. 18,056 - 18,056
- Payment received from Greenberg T. for CMB 23,500 - 23,500
- Payment received from Olympus Holdings, Inc. 96,276 - 96,276
- Payment received from Marquesa, Inc. 2,000 - 2,000
- Cost of asbestos remediation reimb.-Cobb 5,800 - 5,800
- Miscellaneous income 4,719 - 4,719
- Galbut & Galbut contrib.-reloc. Mikvah 3,500 - 3,500
- Murano Two, Ltd-Cash Bond per Agreement 242,000 - 242,000
- Other (void ck; IRS refund; Am. Bonding) 41,666 35 41,701
Total Revenues 85,330,354 15,829,683 101,160,037
EXPENDITURES
PROJECTS
Cobb/Courts (15,608,223) - (15,608,223)
Marina (5,573,542) (2,433) (5,575,975)




Redevelopment Agency - South Pointe District
Summary of Cash Basis Transactions by Project
Fiscal Years 1988 - 2004 (through January 31, 2004)

Total
Prior Years FY 2004 Rev./Expend.
Portofino (6,808,294) (84,853) (6,893,147)
South Pointe Streetscape (8,325,661) (203,985) (8,529,646)
SSDi (5,954,550) (492,391) (6,446,941)
Fifth St. Beautification (300,000) - (300,000)
Beach Colony (I'scape/stscape/site imprvmt) (80,912) - (80,912)
Marriott (53,061) - (53,061)
Washington Ave. (468,669) - (468,669)
Design guidelines (43,708) - (43,708)
MBTMA/Mobility (32,225) - (32,225)
S. Pointe Zoning (20,819) - (20,819)
Alaska Baywalk (38,876) (14,479) (53,355)
Victory/Community Gardens (27,083) (27,064) (54,147)
Miscellaneous (56,159) - (56,159)
Total Projects (43,391,782) (825,205) (44,216,987)
ADMINISTRATIVE (5,117,012) (60,568) (5,177,580)
Debt Service/Loan Repayment (12,350,407) (805,034) (13,155,441)
Miscellaneous
Carner Mason settlement (946,163) - (946,163)
City of Miami Beach (reimburse water main) (74,067) - (74,067)
Miscellaneous (24,503) - (24,503)
(1,044,733) - (1,044,733)
Total expenditures (61,903,934) (1,690,807) (63,594,741)
ENDING CASH/INVSTMT. BALANCE | $ 24,468,150 $ 38,607,026
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Redevelopment Agency - South Pointe District
Summary of Cash Basis Transactions by Expenditure Type
Fiscal Years 1988 - 2004 (through January 31, 2004)

Total
Prior Years FY 2004 Rev./Expend.
OPENING CASH/INVSTMT BALANCE $ 1,041,730 24,468,150
REVENUE
- Tax increment - City 35,587,488 8,158,214 $ 43,745,702
- Tax increment - County 30,126,612 7,013,077 37,139,689
- Tax increment (Interest) - County 26,627 - 26,627
- Tax increment - Children's Trust - 592,809 592,809
- Bond proceeds 6,860,000 - 6,860,000
- Cobb Partners - Closing Parcel 1, 2 5,187,944 - 5,187,944
- Marina rental income 2,812,907 16,000 2,828,907
- Interest income 2,668,675 41,748 2,710,423
- Loan from City 1,000,000 - 1,000,000
- Grants (Fla. Inland Navig.; shoreline restore.) 350,000 - 350,000
- Other Grants - 5,000 5,000
- St. sales tax (receipt - income for pmt. to St) 174,653 2,800 177,453
- Daughters of Israel contrib.-reloc. Mikvah 28,000 - 28,000
- Consulting fee refund-Rahn S. Beach 27,026 - 27,026
- Olympus Hldg.-reimb. Portofino advertsg. 24,405 - 24,405
- Mendelson environ. reimb./refund 10,000 - 10,000
- Regosa Engineering refund - Marina 8,500 - 8,500
- Portofino DRI Payment from Greenberg T. 18,056 - 18,056
- Payment received from Greenberg T. for CMB 23,500 - 23,500
- Payment received from Olympus Holdings, Inc. 96,276 - 96,276
- Payment received from Marquesa, Inc. 2,000 - 2,000
- Cost of asbestos remediation reimb.-Cobb 5,800 - 5,800
- Miscellaneous income 4,719 - 4,719
- Galbut & Galbut contrib.-reloc. Mikvah 3,500 - 3,500
- Murano Two, Ltd-Cash Bond per Agreement 242,000 - 242,000
- Other (void ck; IRS refund; Am. Bonding) 41,666 35 41,701
Total Revenues 85,330,354 15,829,683 $ 101,160,037

Expenditures

Land acquisition (9,444,085) - $ (9,444,065)

Legal fees/costs (6,724,780) (97,803) (6,822,583)

Professional services (3,732,276) (182,442) (3,914,718)

Construction (13,636,259) (492,391) (14,128,650)
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Redevelopment Agency - South Pointe District
Summary of Cash Basis Transactions by Expenditure Type
Fiscal Years 1988 - 2004 (through January 31, 2004)

Utilities relocation
Environmental

Submerged land lease
Lease agreements
Miscellaneous

Property Taxes
Administration

Debt Service/loan repayment
Miscellaneous Project Costs

ENDING CASH/INVSTMT. BALANCE |

Total
Prior Years FY 2004 Rev./Expend.
(1,873,213) - (1,873,213)
(397,344) - (397,344)
(1,719,239) - (1,719,239)
(2,433,437) - (2,433,437)
(2,148,965) (3,922) (2,152,887)
(226,942) (48,647) (275,589)
(5,117,012) (60,568) (5,177,580)
(12,350,407) (805,034) (13,155,441)
(2,099,995) - (2,099,995)
(61,903,934) (1,690,807) $ (63,594,741)
$ 24,468,150 $ 38,607,026
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CHECK & WIRE TRANSFER
REGISTER

SORTED BY

PROJECT & TYPE OF
EXPENDITURE

FOR THE MONTH ENDED
JANUARY 31, 2004
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Redevelopment Agency - South Pointe District
Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through January 31, 2004)

[ Date | | Amount |
6162 01/15/04 *Void*** 0.00 Administration
0.00
6104 10/16/03 Anna Parekh 91.65 Miscellaneous-telephone Administration
6116 10/27/03 International Council Of Shopping Centers 135.00 Registration Fee Administration
6125 11/12/03 International Council Of Shopping Centers 260.00 Registration Fee Administration
6132 11/21/03 International Council Of Shopping Centers 30.00 Registration Fee Administration
6158 01/12/04 Department of Community Affairs 200.00 Annual Special District Fee Administration
6159 01/12/04  Anna Parekh 81.76 Miscellaneous-telephone Administration
6175 01/30/04 Iron Mountain 83.18 Miscellaneous-storage Administration
6176 01/30/04 CREW-Miami 260.00  Miscellaneous-membership Administration
1,141.59
6110 10/23/03 Corporate Express 60.00 Office Supplies Administration
6126 11/14/03 Corporate Express 66.21 Office Supplies Administration
6128 11/14/03 Corporate Express 20.04 Office Supplies Administration
6165 01/15/04 Corporate Express 27.15 Office Supplies Administration
173.40
Wire 10/15/03 Florida Department of Revenue 299.79 Sales Tax Administration
Wire 11/18/03 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 12/18/03 Florida Department of Revenue 682.50 Sales Tax Administration
Wire 01/20/04 Florida Department of Revenue 682.50 Sales Tax Administration
2,347.29
6138 12/11/03  City of Miami Beach 131.37 _ Mailing Administration
131.37
6139 12/11/03 City of Miami Beach 200.91  Printing Administration
200.91
6095 10/10/03 David Wood Temporaries 137.56 Prof. Services/Temp. Labor Administration
6102 10/16/03 David Wood Temporaries 152.65 Prof. Services/Temp. Labor Administration
6108 10/23/03 KPMG, LLP 5,000.00 Prof. Services/Audit. Administration
6117 10/27/03 David Wood Temporaries 159.75 Prof. Services/Temp. Labor Administration
6121 11/06/03 David Wood Temporaries 196.43 Prof. Services/Temp. Labor Administration
6122 11/06/03 David Wood Temporaries 196.43 Prof. Services/Temp. Labor Administration
6129 11/14/03 David Wood Temporaries 137.27 Prof. Services/Temp. Labor Administration
6130 11/19/03 David Wood Temporaries 188.15 Prof. Services/Temp. Labor Administration
6133 11/26/03 David Wood Temporaries 157.39  Prof. Services/Temp. Labor Administration
6137 12/04/03 David Wood Temporaries 157.38  Prof. Services/Temp. Labor Administration
6141 12/11/03 David Wood Temporaries 157.98 Prof. Services/Temp. Labor Administration
6142 12/11/03 David Wood Temporaries 640.17  Prof. Services/Temp. Labor Administration
6146 12/17/03 David Wood Temporaries 239.63 Prof. Services/Temp. Labor Administration
6150 12/31/03 David Wood Temporaries 246.73 Prof. Services/Temp. Labor Administration
6177 01/30/04 Squire, Sanders & Dempsey, LLP 760.46  Prof. Services - Legal Administration
8,527.98
Wire 10/17/03 Miami Beach Redevelopment Agency 18,393,283.00 Transfer to Fiduciary Trust Intl for Investment Administration
18,393,283.00 Purposes.
Wire 11/03/03 Fiduciary Trust International 10,729.57 Accrued interest on investment purchase Administration
Wire 11/10/03 Fiduciary Trust International 17,837.05 Accrued interest on investment purchase Administration
Wire 12/02/03 Fiduciary Trust International 163.93  Accrued interest on investment purchase Administration
28,730.55
TOTAL ADMINISTRATION 18,434,536.09
Wire 01/28/04 Wachovia Bank 868,580.31 Tranfer for 6/04 & 12/04 D.S. (from GF) Debt Service Funding
868,580.31
Wire 12/01/03 Wachovia Bank 735,000.00 Debt Service Payment-Principal Debt Service Payment
Wire 12/01/03 Wachovia Bank 70,034.38  Debt Service Payment-interest Debt Service Payment
805,034.38
TOTAL DEBT SERVICE 1,673,614.69
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Redevelopment Agency - South Pointe District
Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through January 31, 2004)

6147 12/19/03 Florida Power & Light 2,129.72  Utilities - Parking Garage Marina
6156 01/09/04 Florida Power & Light 302.79  Utilities - Parking Garage Marina
2,432.51
TOTAL MARINA 2,432.51
6105 10/23/03 Jorden Burt Boros Cicchetti Berenson & Johnson LLE 702.60 lLegal Fees Portofino
6106 10/23/03 Jorden Burt Boros Cicchetti Berenson & Johnson LLt 5,650.09 Legal Fees Portofino
6144 12/17/03 Jorden Burt Boros Ciccheiti Berenson & Johnson LLE 1,926.91 Legal Fees Portofino
6145 12/17/03 Jorden Burt Boros Cicchetti Berenson & Johnson LLE 2,944.25 Legal Fees Portofino
6163 01/15/04 Jorden Burt Boros Cicchetti Berenson & Johnson LLI 435.85 Legal Fees Portofino
6164 01/15/04 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 2,164.84 Legal Fees Portofino
6166 01/20/04 Jorden Burt Boros Cicchetti Berenson & Johnson LLF 2,843.34 legal Fees Portofino
16,667.88
6123 11/06/03 Miami-Dade County Tax Collector 23,559.88 Ad Valorem Prop. Tax - Murano Portofino
6124 11/06/03 Miami-Dade County Tax Collector 25,086.93 Ad Valorem Prop. Tax - Yacht Club Portofino
484681
6091 10/06/03 Hazen & Sawyer, P.C. 5,091.56 Prof. Mgmt. Service - Murano Portofino
6109 10/23/03 Hazen & Sawyer, P.C. 9,491.05 Prof. Mgmt. Service - Murano Portofino
6131 11/21/03 Hazen & Sawyer, P.C. 2,968.73 Prof. Mgmt. Service - Murano Portofino
6160 01/12/04 Hazen & Sawyer, P.C. 843.02 Prof. Mgmt. Service - Murano Portofino
6174 01/03/04 Hazen & Sawyer, P.C. 1,143.14  Prof. Mgmt. Service - Murano Portofino
19,537.50
6101 10/15/03 Murano Two, Ltd. 352,405.38 Murano Grande-Phase | (SSDI-North) Portofino
6140 12/11/03 Murano Two, Ltd. 131,343.43 Murano Grande-Phase | (SSDI-North) Portofino
6148 12/19/03 Murano Two, Lid. 8,642.18 Murano Grande-Phase | (SSDI-North) Portofino
492,390.99
TOTAL PORTOFINO 577,243.18
6087 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 12,629.50 Legal Fees S. Pointe Streetscape
6088 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 14,084.69 Legal Fees 8. Pointe Streetscape
6089 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 23,503.66 Legal Fees S. Pointe Streetscape
6090 10/06/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 9,852.25 Legal Fees S. Pointe Streetscape
6093 10/07/03 Siegfried, Rivera, Lemer, De La Torre & Sobel 7,712.54 Legal Fees S. Pointe Streetscape
6118 10/27/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 10,622.12 Legal Fees S. Pointe Streetscape
6135 12/04/03 Siegfried, Rivera, Lerner, De La Torre & Sobel 2,619.20 Legal Fees 8. Pointe Streetscape
6151 12/31/03 Siegfried, Rivera, Lemner, De La Torre & Sobel 110.69 Legal Fees S. Pointe Streetscape
81,134.65
6172 01/28/04 AAA Automated Door Repair, Inc. 1,489.00 Miscellaneous (Installation of Security Gate)  S. Pointe Streetscape
1,489.00
6092 10/07/03 City of Miami Beach 100,000.00 Reimb. CMB Art in Public Places (AIPP) S. Pointe Streetscape
6094 10/07/03 Wolfberg Alvarez 7,915.80 Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6096 10/10/03 Wolfberg Alvarez 818.36  Professional Services-SP Street Ph. 2 S. Pointe Streetscape
6111 10/27/03 Hazen & Sawyer, P.C. 1,570.92 Professional Mgmt. Services S. Pointe Streetscape
6112 10/27/03 Hazen & Sawyer, P.C. 1,540.41 Professional Mgmt. Services S. Pointe Streetscape
6113 10/27/03 Hazen & Sawyer, P.C. 2,019.96 Professional Mgmt. Services S. Pointe Streetscape
6114 10/27/03 Hazen & Sawyer, P.C. 634.42 Professional Mgmt. Services S. Pointe Streetscape
6115 10/27/03 Hazen & Sawyer, P.C. 241.18 Professional Mgmt. Services S. Pointe Streetscape
6134 11/26/03 Wolfberg Alvarez 3,430.21 Professional Services-SP Street Ph. 2 8. Pointe Streetscape
6157 01/12/04 Hazen & Sawyer, P.C. 3,189.54 Professional Mgmt. Services S. Pointe Streetscape
121,360.80
TOTAL S. POINTE STREETSCAPE 203,984.45
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Redevelopment Agency - South Pointe District
Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through January 31, 2004)

| Date_| [ Amount |

6107 10/23/03 The Gordian Group, Inc. 3,421.38 Professional Services Victory Gardens
6161 01/15/04 Carivon Construction Co. 2,893.38 Professional Services Victory Gardens
6171 01/20/04 Carivon Construction Co. 20,749.79 Professional Services Victory Gardens

27,064.55

TOTAL VICTORY GARDENS 27,064.55
6097 10/14/03 Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6098 10/14/03 Country Bills Lawn Maintenance 480.00 Service Contract Alaska Baywalk
6099 10/14/03  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6100 10/14/03 Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6103 10/16/03 Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6119 11/04/03  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6120 11/04/03  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6127 11/14/03 Armor Security, Inc. 1,374.24  Security Services Alaska Baywalk
6136 12/04/03  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6138 12/11/03  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6143 12/11/03  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6149 12/31/03  Ammor Security, Inc. 687.12 Security Services Alaska Baywalk
6152 01/09/04  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6153 01/09/04  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6154 01/09/04  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6155 01/09/04  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6167 01/20/04  Country Bills Lawn Maintenance 384.00 Service Contract Alaska Baywalk
6168 01/20/04  Country Bills Lawn Maintenance 384.00 Service Contract Alaska Baywalk
6169 01/20/04  Country Bills Lawn Maintenance 480.00 Service Contract Alaska Baywalk
6170 01/20/04 Country Bills Lawn Maintenance 384.00 Service Contract Alaska Baywalk
6173 01/28/04  Armor Security, Inc. 687.12 Security Services Alaska Baywalk
6178 01/30/04 Armor Security, inc. 687.12 Security Services Alaska Baywalk

14,480.16

TOTAL ALASKA BAYWALK 14,480.16

REPORT TOTAL $ 20,933,355.63

File: F:\fina\ACCT\$SMAN\UAN R\Rda (C

NSOPT-Monthly Repo
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REDEVELOPMENT PROJECTS (Planned and/or Underway)

South Pointe Projects:

Project

Courts and Cosmopolitan Project
(Formerly the Courts of South Beach)

Library Project

Community/Victory Garden

Status - as of 1/31/04

A Mediterranean town-house development located between
First and Second Streets and between Alton Road and
Washington Avenue. The project is the subject of a
Development Agreement, executed by the RDA in 1989.
Phases I, II, ITI and V, made up of residential and commercial
are complete. Phase IV, consisting of 231 residential units
and 10 commercial units is under construction and expected to
be completed by January 2004,

In conformance with the original Development Agreement,
the developer completed construction of a Piazza/bus station
shelter located on Alton Rd. at 2™ Street which includes
landscaping and pavers. Additionally, the developer has
commenced streetscape improvements to be constructed from
Meridian to Washington on 1% and 2™ Streets. Streetscape
improvements will include new paving, sidewalks, drainage
and landscaping.

Since the execution of the original Development Agreement,
the development rights have transitioned to two additional
developers. Groupe Pacific is currently the Developer of
Record.

Total Project Cost: Est. $100 Million

Total CRA participation: Est. $16.5 Million - Land
acquisition and related administrative and construction
expenses.

As part of the Courts Settlement Agreement, the RDA has
exercised an option to purchase and contribute to the City of
Miami Beach, a 5,000 square foot commercial condominium
space in Phase I of the project, which is to be utilized as a
Library or for other public usage that is mutually agreed to by
the parties. The RDA shall pay $275,000 in 10 yearly
installments commencing on the closing date, which is
scheduled to occur on September 30, 2004.

Total Project Cost: $795,000
Total CRA participation: $275,000

In an effort to provide increased parking in the South Pointe
area, and in an effort to maximize the future use of City assets,
the Community Garden located at 131-139 Washington
Avenue will be moved to 224 Collins Avenue. From March
2001 through September 2001, several Community meetings
were held to discuss this issue with residents and City Staff.
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Project

Community/Victory (con’t)

Portofino

Temporary Alaska Parcel Baywalk

Status - as of 1/31/04

In January 2002, an Architectural and Engineering Firm was
selected, and on March 19, 2003, the Board ratified the
selection of the artist for the project as recommended by the
Art in Public Places Committee. Construction documents are
100% complete. The project, which will be handled through
the JOC process, is projected to be completed by March of
2004.

Total Project Cost: Est. $168,800
Total CRA participation: Est. $168,800

Development of the Miami Beach Marina (SSDI North &
South) and several other properties owned by the Portofino
Group in the South Pointe Area. Portofino's properties west of
Washington Ave. are subject to a DRI and their development
is conditioned by a Settlement Agreement with the RDA
(1998). The first phase involving Portofino Tower, a 228-unit
luxury condominium was completed in 1997. The second
phase is the Yacht Club at Portofino a 36l-unit luxury
condominium, on the south part of the Marina (SSDI South),
and the adjacent Murano Tower, a 189-unit luxury
condominium, which was completed in 2002. The RDA's
responsibilities relative to these developments include the
reimbursement to the Developer for utility relocations, the
completion and repair of the seawall and baywalk, public
parking for the Marina (located in the first floor of each of the
projects' parking garages) and certain  streetscape
improvements. The third phase, involving the construction of
two luxury condominium towers, Murano Grande and Icon,
which will house approximately 555 units, is underway.
During the first week of May, Murano Grande received a
TCO. The construction of the ICON project is underway and
is expected to take 18-24 months to complete.

Total CRA participation: Est. $14 Million - wtility
relocations, completion and repair of the seawall and baywalk,
public parking for the Marina and certain streetscape
improvements.

In connection with parking lots constructed south of South
Pointe Drive, and pursuant to a Planning Board Order issued
on August 22, 2001, the property owner of the Alaska Parcel
agreed to grant the City/RDA a temporary non-exclusive
baywalk access easement over and upon the setback area
solely for the purposes of public access and to allow the
City/RDA to construct, operate and maintain a temporary
baywalk for the duration of the period of time that the Alaska
Bayfront Assemblage is utilized for temporary parking
purposes. Consequently, on May 29, 2002, Resolution 421-
2002 was passed appropriating $171,000 from South Pointe
Tax Increment Funds for the construction costs of a temporary
pedestrian baywalk. On March 19, 2003, Resolution 447-
2003 accepted a grant of a temporary baywalk easement, and
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Project

Status - as of 1/31/04

Temporary Alaska Parcel Baywalk (con’t)

Streetscape Improvements

Relocation of 72” Drain Pipe

South Pointe Park

further appropriated an amount not to exceed $60,000 for the
operation and maintenance of the baywalk. Construction of
the temporary baywalk was completed in August, 2003.

Total CRA participation:  $231,000 for construction,
operation and maintenance of baywalk.

A $27 million streetscape improvement project for the South
Pointe Area, based on a Master Plan and preliminary design
by Duany Plater-Zyberk and endorsed by South Pointe
Advisory Board; Phase I of the streetscape improvements,
comprising Third Street and Washington Avenue, including its
two-block extension in South Pointe Park, was completed in
October 2002. Design and planning of Phase II of the
streetscape improvements for the area between 5™ Street and
2™ Street, and between Washington Ave. and Alton Road, is
approximately 50% complete. On September 25, 2002, the
Commission approved an A/E services contract. A second
Community Design Workshop took place on May 1, 2003.
The Basis of Design Report prepared by the consultant/design
team is expected to be presented to the City Commission by
December, 2003. Construction is scheduled to commence in
the fall of 2004 and is projected to take 16 months to
complete.

The relocation of a 72” drainage pipe and corresponding
outfall, along the south side of the MacArthur Causeway, from
Alton Rd. to the water commenced in May 2003, and was
completed in July, 2003.

Total Project Cost: Est. $30 Million
Total CRA participation: $30 Million

Preparation and implementation of Master Plan for South
Pointe Park, funded by a combination of tax increment and
GO Bond funds. The project will include landscaping,
lighting, pedestrian paths, parking and maintenance facilities.

Total Project Cost: $5.2 Million
Total CRA participation: $3.2 Million

Waste Water Master Booster Pump Station

In order to address the City’s need for a waste water master
booster pump station, a design consultant is in the process of
designing the facility on the city-owned triangular property
which fronts Alton Road, between First Street and Commerce
Street.  Construction documents are approximately 30%
complete. This project will partially be funded through Water
and Sewer Bond funds and, due to site restrictions and
resident/design considerations may require additional funds
from the RDA.

Total Project Cost: TBD
Total CRA participation: TBD
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Project Status - as of 1/31/04

Art in Public Places The required Art in Public Places component of the Public
Plaza on Washington Avenue and Third Street, has been
designed and is being constructed.

Total Project Cost: $100,000
Total CRA participation: $100,000

FA\DDHP\$ALL\Anna\South Pointe\REDEVELOPMENT PROJECTS SOUTH PTE-Monthly2004.doc
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Miami Beach

Redevelopment Agency

1700 Convention Center Drive
Miami Beach, Florida 33139
Telephone: (305) 673- 7295
Fax: (305) 673- 7772

|

March 17, 2004
TO: Jorge M. Gonzalez, Executive Director

FROM: Patricia D. Walker, Chief Financial Officer

City of Miami Beach ‘ L:Y“///«

SUBJECT: City Center Redevelgpment District Financial Information
For the Four Months Ended January 31, 2004

Atthe July 15, 1998 Commission/Redevelopment Agency meeting a request was made for
monthly financial information for the City Center Redevelopment District. The information
has been compiled and is attached.

Historical Cash Basis Financial Information

The summary report included in the attached material, reflects that during the period from
October 1, 1993 through January 31, 2004 approximately $248,929,000 of revenues were
received in the City Center District of the Redevelopment Agency (“RDA”").

The primary sources of these revenues included approximately:

$ 108,779,000 - Bond proceeds;

$ 71,516,000 - Incremental Ad Valorem tax;

$ 19,190,000 - Draws from the line of credit from the City of Miami Beach;
$ 14,308,000 - Resort tax contributions;

$ 8,753,000 - Anchor Garage receipts;

$ 7,350,000 - Interestincome;

$ 5,505,000 -Loews Ground Lease receipts;

$ 3,000,000 - Loan from the City of Miami Beach;

$ 2,700,000 - Contributions from GMCVB toward debt service payments;
$ 1,976,000 - Reimbursements from other state and local agencies;

$ 2,040,000 - Anchor Shops receipts;

$ 700,000 - Contribution from CMB Parking Department;

$ 350,000 - RDP Royal Palm Ground Lease receipts; and

$ 2,762,000 - From various sources.

On the expenditure side, approximately $219,586,000 has been expended from

SOUTEH POINTE CITY CENTED
Redevelopment District PRedevelopment District
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October 1, 1993 through January 31, 2004. These approximate expenditures were

primarily made in the following areas:

$ 87,334,000 - Debt Service Payments;

$ 61,516,000 - Convention Center Hotel Project (Loews Hotel);

$ 18,248,000 - Hotel Garage Project;

$ 12,887,000 - African-American Hotel Project;

$ 10,218,000 - Lincoln Road/Bass Museum
8,670,000 - Collins Park Cultural Center;
5,711,000 - Administrative Costs;
5,472,000 - Anchor Garage Operations;

2,385,000 - Secondary Pledge Repayments (Resort Tax);

1,360,000 - Beachwalk Project;
963,000 - Lincoln Road Project;
478,000 - Anchor Shops Operations;
182,000 - Movie Theater Project; and

$

$

$

$

$ 3,014,000 — Colony Theater;

$

$

$

$

$ 1,148,000 - Other Project Costs.

The cash balance as of January 31, 2004 is approximately $29,343,000

consisted of the following amounts:

$ 10,094,000 - Cash and Investments Ba
$ 8,300,000 - Construction Accounts
$
$

9,153,000 - Fully Funded Debt Service Reserve Accounts
1,796,000 - Portion of Debt Service Payments, Held in Trust.

JMG:PDW:I\%

-

Loan Repayment to CMB;

lance
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SUMMARY OF

CASH BASIS TRANSACTIONS

FOR THE MONTH ENDED

JANUARY 31, 2004
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Redevelopment Agency - City Center/Historic Convention Village

Summary of Cash Basis Transactions by Project

OPENING CASH/INVESTMENT BALANCE  §

REVENUE

- Tax increment - County

- Tax increment - City

- Tax increment (Interest) - County

- Tax increment - Children's Trust

- Bond proceeds

- Rental income

- Anchor Garage receipts

- Anchor Garage deposit card receipts

- Anchor Shops rental income

- Anchor Shops rental deposits

- Loews Facility Use/Usage Fee

- Loews Ground Lease Receipis

- RDP Royal Palm Ground Lease Receipts
- Interest income

- Resort tax contributions

- Bid deposits - hotels

- Bid deposits - cinema

- Loan from City

- Line of credit from City

- Cultural Campus

- St. Moritz Hotel - refund/reimbursement

- Reimbursements (GMCVB/RE taxes/Grants)
- St. sales tax (receipt - income for pmt. to St)
- Miami City Ballet environmental clean-up
- Anchor Garage insurance reimbursement
- Real Estate taxes refund

- Miscellaneous

TOTAL REVENUE
EXPENDITURES

PROJECTS

African-American Hotel
Convention Hotel

Hotel Garage - Construction
Movie Theater Project
Lincoln Road

Beachwalk

Collins Park Cultural Center
Bus Prop. Ctr.

Fiscal Years 1994 - 2004 (through January 31, 2004)
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Total
Prior Years FY 2004 Rev./Expend.
21,455,581

26,068,412 6,574,994 32,643,406
30,669,084 7,611,555 38,280,639
19,057 - 19,057

- 572,876 572,876
108,779,453 - 108,779,453
9,300 - 9,300
8,082,531 526,364 8,608,895
16,376 1,180 17,556
1,755,238 232,789 1,988,027
52,230 - 52,230
126,504 - 126,504
5,338,198 166,668 5,504,866
293,502 56,667 350,169
7,316,814 32,762 7,349,576
13,743,015 564,693 14,307,708
375,000 - 375,000
100,000 - 100,000
3,000,000 - 3,000,000
19,190,000 - 19,190,000
1,975,762 - 1,975,762
925,450 - 925,450
3,864,530 - 3,864,530
634,787 55,215 690,002
31,698 - 31,698
26,170 - 26,170

- 56,585 56,585

84,194 - 84,194
232,477,305 16,452,348 248,929,653
(12,869,748) (17,194) (12,886,942)
(61,516,007) - (61,516,007)
(18,247,976) - (18,247,976)
(182,200) - (182,200)
(892,440) (70,754) (963,194)
(918,460) (441,825) (1,360,285)
(8,457,186) (212,742) (8,669,928)
(159) - (159)




Summary of Cash Basis Transactions by Project

Fiscal Years 1994 - 2004 (through January 31, 2004)

Redevelopment Agency - City Center/Historic Convention Village

Total
Prior Years FY 2004 Rev./Expend.
Chamber of Commerce Relocation Study (2,000) - (2,000)
Colony Theater (1,698,653) (1,315,751) (3,014,404)
Cultural Campus (36) - (36)
East/West Corridor (88) - (88)
Electrowave (3,161) - (3,161)
Garden Center (93) - (93)
Guidelines (12,450) - (12,450)
Old City Hall (499) - (499)
17th Street Surface Lot (251,563) - (251,563)
Streetscapes (324,849) - (324,849)
6th Street Streetscape (577) - (577)
Botanical Gardens (30,302) - (30,302)
Transportation Mobility Study (32,225) - (32,225)
Convention Center Storm Water Improve. (16,595) - (16,595)
New World Symphony (10,404) (4,872) (15,276)
Washington Avenue Streetscape (7,251) - (7,251)
Rotunda {(15,000) - (15,000)
Bass Museum (311,377) (124,267) (435,644)
Total Projects (105,801,299) (2,187,405) (107,988,704)
ADMINISTRATION (5,686,007) (24,852) (5,710,859)
DEBT SERVICE/LOAN REPAYMENT (83,977,243) (5,742,233) (89,719,476)
CITY OF MIAMI BEACH/LOAN REPAYMENT (10,217,727) - (10,217,727)
ANCHOR GARAGE OPERATIONS (4,903,380) (568,565) (5,471,945)
ANCHOR SHOPS OPERATIONS (436,067) (41,610) (477.677)
TOTAL EXPENDITURES (211,021,723) (8,564,665) $ (219,586,388)
ENDING CASH/INVSTMT. BALANCE 21,455,581 $ 29,343,264
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Redevelopment Agency - City Center/Historic Convention Village
Summary of Cash Basis Transactions by Expenditure Type

Fiscal Years 1994 - 2004 (through January 31, 2004)

OPENING CASH/INVESTMENT BALANCE §

REVENUE

- Tax increment - County

- Tax increment - City

- Tax increment (Interest) - County

- Tax increment - Children's Trust

- Bond proceeds

- Rental income

- Anchor Garage receipts

- Anchor Garage deposit card receipts

- Anchor Shops rental income

- Anchor Shops rental deposits

- Loews Facility Use/Usage Fee

- Loews Ground Lease Receipts

- RDP Royal Palm Ground Lease Receipts
- Interest income

- Resort tax contributions

- Bid deposits - hotels

- Bid deposits - cinema

- Loan from City

- Line of credit from City

- Cultural Campus

- St. Moritz Hotel - refund/reimbursement

- Reimbursements (GMCVB/RE taxes/Grants)
- St. sales tax (receipt - income for pmt. to St)
- Miami City Ballet environmental clean-up
- Anchor Garage insurance reimbursement
- Real estate taxes refund

- Miscellaneous

TOTAL REVENUE
EXPENDITURES

Administrative fees
Appraisal fees

Bid refund

Board up

Bond costs
Building permit fees
Construction
Delivery

Demolition

Electric service
Environmental
Equipment rental
Hotel negotiation consultant
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Total
Prior Years FY 2004 Rev./Expend.
21,455,581
26,068,412 6,574,994 § 32,643,406
30,669,084 7,611,555 38,280,639
19,057 - 19,057
- 572,876 572,876
108,779,453 - 108,779,453
9,300 - 9,300
8,082,531 526,364 8,608,895
16,376 1,180 17,556
1,755,238 232,789 1,988,027
52,230 - 52,230
126,504 - 126,504
5,338,198 166,668 5,504,866
293,502 56,667 350,169
7,316,814 32,762 7,349,576
13,743,015 564,693 14,307,708
375,000 - 375,000
100,000 - 100,000
3,000,000 - 3,000,000
19,190,000 - 19,190,000
1,975,762 - 1,975,762
925,450 - 925,450
3,864,530 - 3,864,530
634,787 55,215 690,002
31,698 - 31,698
26,170 - 26,170
- 56,585 56,585
84,194 - 84,194
232,477,305 16,452,348 $ 248,929,653
(31,684) - (31,684)
(125,368) - (125,368)
(230,000) - (230,000)
(60,758) - (60,758)
(211,440) - (211,440)
(173,269) - (173,269)
(47,517,407) (211,423) (47,728,830)
(2,995) - (2,995)
{203,195) - (203,195)
(1,976) - (1,976)
(354,908) - (354,908)
(53,465) - (53,465)
(849,243) - (849,243)



Redevelopment Agency - City Center/Historic Convention Village
Summary of Cash Basis Transactions by Expenditure Type

Fiscal Years 1994 - 2004 (through January 31, 2004)

Total
Prior Years FY 2004 Rev./Expend.
Hotel selection/study (263,357) - (263,357)
Land acquisition (41,240,564) - (41,240,564)
Legal fees/costs (2,672,921) (15,694) (2,688,615)
Lot clearing (34,771) - (34,771)
Maintenance (245,288) (70,754) (316,042)
Miscellaneous (416,998) (6,950) (423,948)
Owner's representative fee & expenses (1,823,466) - (1,823,466)
Postage, printing & mailing (27,855) - (27,855)
Professional services (1,532,434) (436,375) (1,968,809)
Public notice/advertisement (26,472) - (26,472)
Refund of deposits (185,000) - (185,000)
Reimburse closing costs to C.M.B. (3,000,000) - (3,000,000)
Reimbursements (78,041) - (78,041)
Relocation (131,784) - (131,784)
Revitalization (534,793) - (534,793)
Security guard service (277,825) - (277,825)
Streetscape (401,312) - (401,312)
Temporary staffing (7,119) - (7,119)
Title insurance (25,271) - (25,271)
Traffic parking study (8,600) - (8,600)
Training, conferences & meetings (3,268) - (3,268)
Travel & related expenses (28,730) - (28,730)
Utilities (323,116) (1,319) (324,435)
Water/Sewer (impact fees) (25,240) - (25,240)
Total (103,129,933) (742,515) (103,872,448)
-_Miscellaneous Projects (2,671,366) (1,444,890) (4,116,256)
Total Projects (105,801,299) (2,187,405) (107,988,704)
ADMINISTRATION (5,686,007) (24,852) (5,710,859)
DEBT SERVICE/LOAN REPAYMENT (83,977,243) (5,742,233) (89,719,476)
CITY OF MIAMI BEACH/LOAN REPAYMENT (10,217,727) - (10,217,727)
ANCHOR GARAGE OPERATIONS (4,903,380) (568,565) (5,471,945)
ANCHOR SHOPS OPERATIONS (436,067) (41,610) (477,677)
TOTAL EXPENDITURES (211,021,724) (8,064,665) $ (219,586,388)
ENDING CASH/INVSTMT. BALANCE 21,455,581 29,343,264
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CHECK & WIRE TRANSFER
REGISTER

SORTED BY

PROJECT & TYPE OF
EXPENDITURE

FOR THE MONTH ENDED
JANUARY 31, 2004
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| _Date | | Amount |
3760 10/14/03  ***Void*** 0.00 Administration
3768  10/17/03 ***Void*™* 0.00 Administration
3890 01/28/04  ***\oid*** 0.00 Administration
0.00
3831 12/11/03  City of Miami Beach 306.52 Mailing Administration
306.52
3769 10/17/03  Squire, Sanders & Dempsey, LLP 4,049.75 Legal Service - General Advice Administration
3770  10/23/03 Department of Community Affairs 175.00 Miscellaneous (fee) Administration
3773  10/27/03 Christina Cuervo 634.79 Miscelianeous Administration
3776 10/27/03 Comet Courier Corp. 30.90 Miscellanecus Administration
3780  11/04/03 Christina Cuervo 128.81  Miscellaneous Administration
3793  11/12/03 International Council of Shopping Centers 260.00 Miscellaneous-Registration Fee Administration
3816  11/21/03 International Council of Shopping Centers 30.00 Miscellaneous-Registration Fee Administration
3831 12/11/03  City of Miami Beach 9.50 Miscellaneous-Carpool Administration
3842 12/11/03  iron Mountain Records Management 41.59 Miscellaneous-Storage Administration
3861 12/31/03 Federal Express 17.10  Miscellaneous-Delivery to ICSC Administration
3882  01/20/04 Iron Mountain Records Management 41.58 Miscellaneous-Storage Administration
3894  01/30/04 Squire, Sanders & Dempsey, LLP 760.45  Legal Service Administration
6,179.48
3754  10/08/03 Corporate Express 96.01  Office Supplies Administration
3772  10/23/03 Corporate Express 60.00 Office Supplies Administration
3792  11/12/03 Corporate Express ,66.21  Office Supplies Administration
3796  11/14/03 Corporate Express 20.04 Office Supplies Administration
3810  11/19/03 Corporate Express 82.00 Office Supplies Administration
3812  11/19/03 Corporate Express 23.25 Office Supplies Administration
3823  12/04/03 Corporate Express 59.03 Office Supplies Administration
3874 01/12/04 Corporate Express 27.15 _ Office Supplies Administration
433.69
3831 12/11/03  City of Miami Beach 195.91  Printing Administration
195.91
3756  10/10/03 David Wood Temporaries 137.56  Prof. Services/Temp. Staff Administration
3765  10/16/03 David Wood Temporaries 152.65 Prof. Services/Temp. Staff Administration
3771 10/23/03 KPMG, LLP 5,000.00 Prof. Services/Audit. Administration
3775 10/27/03 David Wood Temporaries 159.75 Prof. Services/Temp. Staff Administration
3781 11/04/03 David Wood Temporaries 196.43  Prof. Services/Temp. Staff Administration
3782  11/04/03 First Southwest Asset Management, Inc. 6,315.00 Prof, Services/Arbitrage Administration
3787  11/06/03 David Wood Temporaries 196.44  Prof. Services/Temp. Staff Administration
3795  11/14/03 David Wood Temporaries 137.26  Prof. Services/Temp. Staff Administration
3811 11/19/03 David Wood Temporaries 188.15 Prof. Services/Temp. Staff Administration
3819  11/26/03 David Wood Temporaries 157.38  Prof. Services/Temp. Staff Administration
3825  12/04/03 David Wood Temporaries 157.39  Prof. Services/Temp. Staff Administration
3843  12/11/03 David Wood Temporaries 157.97  Prof. Services/Temp. Staff Administration
3844  12/11/03 David Wood Temporaries 646.39  Prof. Services/Temp. Staff Administration
3848  12/17/03 David Wood Temporaries 239.62 Prof. Services/Temp. Staff Administration
3858  12/29/03 David Wood Temporaries 246.73  Prof. Services/Temp. Staff Administration
14,088.72
Wire 10/17/03  Miami Beach Redevelopment Agency 2,161,917.00  Transfer to Fiduciary Trust Int'l for Investment Administration
2,161,817.00 Purposes.
Wire  01/16/04 Fiduciary Trust International 3,647.54  Accrued interest on investment purchased Administration
3,647.54
TOTAL ADMINISTRATION 2,186,768.86
Wire 01/28/04 Miami Beach Redevelopment Agency 9,114,310.45  Tranfer for 6/04 & 12/04 D.S. (from GF) Debt Service Funding
9,114,310.45
Wire 12/01/03 Wachovia Bank 650,000.00 Debt Service Payment-Principal Debt Service Payment
Wire 12/01/03 Wachovia Bank 585,000.00 Debt Service Payment-Principal Debt Service Payment
Wire  12/01/03 Wachovia Bank 175,000.00 Debt Service Payment-Principal Debt Service Payment
Wire 12/01/03 Wachovia Bank 670,000.00 Debt Service Payment-Principal Debt Service Payment
Wire 12/01/03 Wachovia Bank 255,000.00 Debt Service Payment-Principal Debt Service Payment
Wire 12/01/03 Wachovia Bank 595,596.88 Debt Service Payment-Interest Debt Service Payment
Wire 12/01/03 Wachovia Bank 201,935.00 Debt Service Payment-Interest Debt Service Payment
Wire 12/01/03 Wachovia Bank 908,147.50 Debt Service Payment-Interest Debt Service Payment
Wire 12/01/03 Wachovia Bank 204,457.50 Debt Service Payment-interest Debt Service Payment

Redevelopment Agency - City Center District

Check & Wire Transfer Register by Project & Type of Expense
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Redevelopment Agency - City Center District

Check & Wire Transfer Register by Project & Type of Expense

Fiscal Year 2004 (through January 31, 2004)

Chock#] Date | Payeo | Type of Expense Project or NIA

Wire

3845

3757
3818
3862

3745
3746
3747
3749
3759
3764
3766
3783
3785
3786
3790
3791
3799
3800
3801
3802
3803
3804
3805
3806
3807
3808
3809
3814
3815
3827
3830
3833
3839
3840
3841
3847
3850
3851
3852
3853
3854
3856
3857
3863
3864
3868
3869
3870
3871
3872
3875
3876
3878
3879
3884
3885
3886
3887
3888
3891
3893

12/01/03

12/17/03

10/10/03
11/26/03
12/31/03

10/06/03
10/06/03
10/06/03
10/06/03
10/14/03
10/15/03
10/17/03
11/04/03
11/06/03
11/08/03
11/06/03
11/12/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/19/03
11/20/03
11/21/03
12/08/03
12/11/03
12/11/03
12/11/03
12/11/03
12/11/03
12/17/03
12/17/03
12/17/03
12/19/03
12/19/03
12/29/03
12/29/03
12/29/03
12/31/03
12/31/03
12/31/03
01/08/04
01/09/04
01/12/04
01/12/04
01/15/04
01/15/04
01/15/04
01/15/04
01/20/04
01/20/04
01/20/04
01/20/04
01/20/04
01/28/04
01/30/04

Wachovia Bank

TOTAL DEBT SERVICE

City of Miami Beach

Bloom & Minsker
Bloom & Minsker
Bioom & Minsker

TOTAL AFRICAN-AMERICAN

Armor Security, Inc.

Best's Maintenance & Janitorial Services, Inc.

Armor Security, Inc.

Royce Parking Control System, Inc.
City of Miami Beach

City of Miami Beach

City of Miami Beach

Miami-Dade County Tax Collector
BellSouth

City of Miami Beach

City of Miami Beach

City of Miami Beach

Armor Security, inc.

Armor Security, Inc.

Armor Security, Inc.

Armor Security, Inc.

Armor Security, Inc.

Best's Maintenance & Janitorial Services, Inc.

Thyssen Krupp Elevator

Country Bills Lawn Maintenance
Royce Parking Control System, Inc.
Royce Parking Control System, Inc.
City of Miami Beach

Armor Security, Inc.

BellSouth

City of Miami Beach

Thyssen Krupp Elevator

City of Miami Beach

Country Bills Lawn Maintenance
Richard Rhodes

Abderrahim Halmi

Thyssen Krupp Elevator

Thomas Conneli

Janine Fischer

BellSouth

Best's Maintenance & Janitorial Services, Inc.

Armor Security, Inc.

Angela Urena Roman

Charles Berk

Armor Security, Inc.

Armor Security, Inc.

Royce Parking Control System, Inc.
City of Miami Beach

Waste Management of Dade County
Ned Johns

Hugo Gutierrez

Country Bills Lawn Maintenance
Waste Management of Dade County
Armor Security, Inc.

Best's Maintenance & Janitorial Services, Inc.

Corporate Express

City of Miami Beach

Tropics Hotel

Royce Parking Control System, Inc.
Country Bills Lawn Maintenance
BellSouth

Hi-Rise Safety Systems

1,497,096.00

5,742,232.88

14,856,543.33

1,500.00
1,500.00

9,714.05
3,506.10
2,473.45
15,693.60

17,193.60

3,427.01
2,924.00
3,229.87
775.00
806.00
527.42
1,919.36
382,637.47
277.39
171.64
895.28
7.00
3,361.98
3,085.91
3,042.96
3,189.40
3,061.37
2,924.40
3,045.97
228.00
775.00
775.00
3,374.00
3,128.85
136.13
961.58
728.50
4,332.63
76.00
10.00
10.00
3,410.00
10.00
10.00
123.98
2,924.40
3,812.90
10.00
10.00
3,128.85
3,141.12
645.00
1,177.78
342.53
10.00
10.00
152.00
181.96
6,441.75
2,924.40
197.10
2,487.50
10.00
775.00
152.00
126.10
1,500.00
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Debt Service Payment-Interest

Miscellaneous (TCO's)

Professional fees/iegal
Professional fees/legal
Professional fees/legal

Security Services

Janitorial Service

Security Services
Miscellaneous-Service Contract.
Miscellaneous-Elevator maint.
Reimb. CMB for Thyssen Miami Elevator
Propery Management work
Miscelianeous-Property Taxes
Miscellaneous-Telephone Service
Reimb. CMB for Waste Mgmt
Utilities

United Way Contrib. Collected 10/03
Security Services

Security Services

Security Services

Security Services

Security Services

Janitorial Service

Elevator Service

Lawn Maintenance
Miscellaneous-Service Contract
Miscellaneous-Service Contract
Property Management Work
Security Services
Miscellaneous-Telephone Service
Waste & Storm Water Impact Fee Nov./2003
Elevator Service

Property Management Work

Lawn Maintenance

Return Parking Access Card Deposit
Return Parking Access Card Deposit
Elevator Service

Return Parking Access Card Deposit
Return Parking Access Card Deposit
Miscellaneous-Telephone Service
Janitorial Service

Security Services

Return Parking Access Card Deposit
Return Parking Access Card Deposit
Security Services

Security Services
Miscellaneous-Service Contract
Waste & Storm Water Impact Fee Dec./2003
Waste Management for Nov. & Dec.2003
Return Parking Access Card Deposit
Return Parking Access Card Deposit
Lawn Maintenance

Waste Management for January 2004
Security Services

Janitorial Service

Office Supplies

Property Management Work

Return Parking Access Card Deposit
Miscellaneous-Service Contract
Lawn Maintenance
Miscellaneous-Telephone Service
Miscellaneous-Fire alarm maint.

Debt Service Payment

African-American Hotel

African-American Hotel
African-American Hotel
African-American Hotel

Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchaor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations
Anchor Garage Operations



Check #] _Date [ Amount | Type of Expense Projoct or NIA
3898  01/30/04 Miami Fire Equipment 184.00 _ Miscellaneous Anchor Garage Operations
467,753.49
3859  12/30/03 Miami Beach Redevelopment, Inc. 10,470.69 Facility Use / Usage Fee Anchor Garage Operations
10,470.69
3755  10/10/03 APCOA/Standard Parking 7,765.05 Salary Reimbursements Anchor Garage Operations
3797 11/19/03 APCOA/Standard Parking 7,909.01 Salary Reimbursements Anchor Garage Operations
3798  11/19/03 APCOA/Standard Parking 7,977.33  Salary Reimbursements Anchor Garage Operations
3837  12/11/03 APCOA/Standard Parking 8,131.74  Salary Reimbursements Anchor Garage Operations
3838 12/11/03 APCOA/Standard Parking 7,919.80 Salary Reimbursements Anchor Garage Operations
3855 12/29/03 APCOA/Standard Parking 7,864.73  Salary Reimbursements Anchor Garage Operations
3877 01/15/04 APCOA/Standard Parking 7,966.50  Salary Reimbursements Anchor Garage Operations
55,5634.16
Wire 10/15/03  Florida Department of Revenue 7,5613.22 Sales Tax Payment Anchor Garage Operations
Wire 11/18/03  Florida Department of Revenue 8,630.80 Sales Tax Payment Anchor Garage Operations
Wire 12/18/03  Florida Department of Revenue 9,426.49 Sales Tax Payment Anchor Garage Operations
Wire  01/20/04 Florida Department of Revenue 9,235.66  Sales Tax Payment Anchor Garage Operations
34,806.17
TOTAL ANCHOR GARAGE OPER. 568,564.51
3783 11/04/03 Miami-Dade County Tax Collector 11,834.15 Miscellaneous-Property Taxes Anchor Shops Oper.
11,834.15
3846  12/17/03 Miami Beach Community Development Corp 4,102.57 Reimb. - operating exp. Anchor Shops Oper.
3873  01/12/04 Miami Beach Community Development Corp 3,947.84 Reimb. - operating exp. Anchor Shops Oper.
3881 01/20/04 Miami Beach Community Development Corp 2,969.82 Reimb. - operating exp. Anchor Shops Oper.
11,020.23
Wire  10/15/03 Florida Department of Revenue 4,472.97 Sales Tax Anchor Shops Oper.
3774  10/27/03 Florida Department of Revenue 90.03 Sales Tax Anchor Shops Oper.
Wire 11/18/03  Florida Department of Revenue 2,831.72 Sales Tax Anchor Shops Oper.
Wire 12/18/03  Florida Department of Revenue 7,300.71 Sales Tax Anchor Shops Oper.
Wire 01/20/04  Florida Department of Revenue 4,059.62  Sales Tax Anchor Shops Oper.
18,755.06
TOTAL ANCHOR SHOPS OPER. 41,609.43
3822  12/04/03 URS Corporation 108,761.00  Construction work-library Collins Park Cultural Center
3896  01/30/04 URS Corporation 102,662.03  Construction work-library Collins Park Cultural Center
211,423.03
3865  12/31/03 City of Miami Beach 534.40 Waste & Storm Water Impact Fee Coliins Park Cultural Center
3866  12/31/03 City of Miami Beach 165.20 Waste & Storm Water Impact Fee Collins Park Cultural Center
3867 12/31/03  City of Miami Beach 619.60 Waste & Storm Water Impact Fee Collins Park Culturat Center
1,319.20
TOTAL COLLINS PARK CULTURAL CENTER 212,742.23
3834  12/11/03 City of Miami Beach 3,318.59  Salary Reimbursement Colony Theater Restoration
3835 12/11/03 City of Miami Beach 3,318.59  Salary Reimbursement Colony Theater Restoration
6,637.18
3752 10/07/03  City of Miami Beach 66,849.25 Transfer to CMB {(Art in Public Places) Colony Theater Restoration
3778  11/04/03 BeliSouth 153.48 Miscellaneous-Telephone Colony Theater Restoration
3824 12/04/03 BellSouth 161.75 Miscellaneous-Telephone Colony Theater Restoration
3849  12/17/03  AT&T 16.49 Miscellaneous-Telephone Colony Theater Restoration
3860 12/31/03  BellSouth 144.38 Miscellaneous-Telephone Colony Theater Restoration
3883  01/20/04 AT&T 49.27  Miscellaneous-Telephone Colony Theater Restoration
. 67,374.62
3744  10/06/03 McCartney Construction Company 215,941.30 Construction Costs Colony Theater Restoration
3758  10/10/03 McCartney Construction Company 207,365.10  Construction Costs Colony Theater Restoration
3820  12/04/03 McCartney Construction Company 239,071.66 Construction Costs Colony Theater Restoration
3829 12/11/03 McCartney Construction Company 251,078.8¢  Construction Costs Colony Theater Restoration
3895  01/30/04 McCartney Construction Company 300,737.59  Construction Costs Colony Theater Restoration
1,214,194.54

Redevelopment Agency - City Center District
Check & Wire Transfer Register by Project & Type of Expense
Fiscal Year 2004 (through January 31, 2004)
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Redevelopment Agency - City Center District

Check & Wire Transfer Register by Project & Type of Expense

Fiscal Year 2004 (through January 31, 2004)

Check#] Date | Payee ____J _ Amount | Type of Expense Project or NIA
3743 10/06/03 R.J. Heisenbottle Architects 13,477.53 Professional Services Colony Theater Restoration
3821 12/04/03 R.J. Heisenbottie Architects 2,508.47 Professional Services Colony Theater Restoration
3828  12/11/03 R.J. Heisenbottle Architects 5,406.54 Professional Services Colony Theater Restoration
3892  01/30/04 R.J. Heisenbotile Architects 6,152.50  Professional Services Colony Theater Restoration

27,545.04
TOTAL COLONY THEATER RESTORATION 1,315,751.38
3777  10/29/03 City of Miami Beach 16,057.18 Reimb. CMB payment R.L. Saum Const. Beachwalk Project
3779 11/04/03 Coastal Systems International, inc. 13,390.07 Professional Services Beachwalk Project
3813  11/20/03 R.L. Saum Construction Co. 180,880.99  Professional Services Beachwalk Project
3826 12/04/03 Coastal Systems International, Inc. 13,157.73 Professional Services Beachwalk Project
3836  12/11/03 City of Miami Beach 5,450.00 Water Impact & Tap Fee for New 3" Irrigation Beachwalk Project
3880 01/20/04  Coastal Systems International, Inc. 21,010.02 Professional Services Beachwalk Project
3889  01/20/04 R.L. Saum Construction Co. 191,878.80  Professional Services Beachwalk Project
441,824.79
TOTAL BEACHWALK PROJECT 441,824.79
3750  10/06/03 Mercedes Electric Supply, inc. 96.94 Lighting Lincoln Road Improv. Project
3753 10/07/03 Mercedes Electric Supply, Inc. 19,326.36  Lighting Lincoln Road Improv. Project
3761 10/14/03  City of Miami Beach 140.00 Reimb. CMB for Mobile Storage Group Lincoln Road Improv. Project
3762  10/14/03  City of Miami Beach 1,474.56 Reimb. CMB for Wells Fargo Business Lincoln Road Improv. Project
3763  10/14/03 City of Miami Beach 3,038.40 Reimb. CMB for Wells Fargo Business Lincoln Road Improv. Project
3784  11/06/03 City of Miami Beach 140.00 Reimb. CMB for Mobile Storage Group Lincoln Road Improv. Project
3788  11/06/03 City of Miami Beach 21,675.60 Property Mgmt Work Lincoln Road Improv. Project
3789 11/06/03  City of Miami Beach 11,749.00  Property Mgmt Work Lincoln Road Improv. Project
3817 11/26/03 Mercedes Electric Supply, Inc. 946.26 Lighting Lincoln Road improv. Project
3832  12/11/03 City of Miami Beach 12,166.47  Property Mgmt Work Lincoln Road Improv. Project
70,753.59
TOTAL LINCOLN ROAD IMPROVE. PROJECT 70,753.59
3748  10/06/03 F & L Construction 15,950.00 Co-Payment w/CMB (Humidifiers) Bass Museum
3751 10/07/03  City of Miami Beach 31,770.00  Transfer to CMB (Art in Public Places) Bass Museum
3794 11/14/03 The Gordian Group, Inc. 7,561.32 Contracting Services - Humidifiers Bass Museum
3897  01/30/04 F &L Construction 68,986.36 Co-Payment w/CMB (Humidifiers) Bass Museum
124,267.68
TOTAL BASS MUSEUM PROJECT 124,267.68
3767  10/17/03 Squire, Sanders & Dempsey, LLP 4,872.06 Legal Fees New World Symphony
4,872.06
TOTAL NEW WORLD SYMPHONY 4,872.06

REPORT TOTAL

$

19,840,891.46
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REDEVELOPMENT PROJECTS (Planned and/or Underway)

City Center Projects:

Project

Beachwalk Project

17" & 18" Street-end Project

Status - as of 01/31/2004

An at-grade, landscaped pedestrian beachwalk, connecting
21st Street to Lummus Park, designed and engineered by
Coastal Systems International. The Project was permitted by
the State of Florida in March, 1998. The Project was contested
by a property owner and was stalled for almost 5 years in
court. In November, 2001, the City received a Partial Notice
to Proceed from the State of Florida as a result of a favorable
finding for City by the courts. The full permit was issued in
April 2002. Plans and bid specifications for the Beachwalk as
well as the street-end improvements for 17th and 18th Street
street-ends, which are part of the Beachwalk, have been
updated and completed by the Architect. The Project was put
out to bid during the last week of August 2002. Proposals
were received during the last week of October. On November
13, 2002, the RDA awarded a contract to R. L. Saum
Construction Co. to proceed with the project and appropriated
$3.7 million. Construction began during mid-March 2003 and
is being phased as to mitigate adverse impact to area hotels
and businesses fronting the beach. The project is anticipated to
be completed in Spring 2004.

Total Project Cost: $4 Million
Total CRA participation: $4 Million - Construction

The current layout of the 17™ and 18" Street street-ends poses
severe limitations for traffic circulation and parking,
especially as it relates to the operations of the Delano and Ritz
Plaza Hotels. Coastal Systems contract for the design of the
Beachwalk was amended to include the development of
conceptual plans and cost estimates for the extension of 17th
and 18th Streets, seaward to the ECL. Coastal Systems is
recommending extending and reconstructing both street-ends
to match the Boardwalk motif. The street-end cul-de-sacs are
proposed to be relocated approximately 50 to 70 feet east,
respectively, to enhance the conditions of the streets and
improve the street-end layout. Extension and reconstruction of
the two street-ends will require demolition and reconstruction
of the public right-of-way with new curbing, paver block side-
walks, asphalt pavement, striping and signage. Construction
Drawings and specifications have been updated to reflect
FDOT improvements and tie-ins on Collins Avenue. The
Project was bid as part of the Beachwalk Project and will
follow the same schedule.

Total Project Cost (est): $610,000
Total CRA participation: $610,000 - Construction
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Project

Collins Park Cultural Center

Colony Theater Project

Status - as of 01/31/2004

Implementation of a Master Plan calling for the development
of a new regional library, streetscape and park improvements
to link cultural activities in the area, including the Bass
Museum and the Miami City Ballet. Land acquisition through
eminent domain was completed in January 2002 and
construction documents for the remaining portions of the
Cultural Campus as identified in the Master Plan have been
completed. On April 10, 2002, the City awarded the
construction contract for the Library to the Tower Group.
Construction began in May 2002 and achieved substantial
completion in November 2003. A temporary certificate of
occupancy (TCO) remains pending subject to the resolution of
certain code requirements. Opening is anticipated in early
2004. Negotiations with Stern Architects failed to reach an
agreement for the design of Collins Park. It is anticipated that
an architect will be selected from the City’s rotating list.
Separately, the Rotunda structure, which is part of the old
library, will be preserved and converted into a public venue
for performing arts and public functions.

Total Project Cost: $11.6 Million — includes land acquisition,
streetscape and surrounding infrastructure improvements.

Total CRA participation: $8.5 Million.

The City has engaged the State of Florida’s Department of
Management Services to manage the restoration and
renovation of the Colony Theater. Preliminary plans call for
the removal of the rear 45 feet of existing building,
construction of a new stage house, small second and third
floor service areas behind the stage, a fourth floor “Backstage”
area, elevator, stairs, and the addition of a new vestibule and
exterior access ramp to provide ADA access to the stage. The
historic preservation scope involves removing the existing
marquee and storefront on Lincoln Road to its original historic
appearance and modifying the interior lobby, office and
concession area to be more consistent with the building’s
original design. Construction drawings were completed on
April 29, 2002, and have been submitted to the Building
Official for review. Due to delays with structural reviews and
permitting, the Project start-up was delayed by approximately
6 months, beginning in late November, 2002, and is
anticipated to take 12-14 months to complete. To date,
demolition of the main stage house, as well as, non-historic
portions of the lobby are completed. Vertical construction on
the site of the new stage house is well underway. The Project
is scheduled for substantial completion in Summer, 2004.

Total Project Cost: $6.3 Million
Total CRA participation: $3.2 Million - Construction
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Project

New World Symphony

City Center Right-of-Way Improvement
Project

Status - as of 01/31/04

The Administration has successfully negotiated a Lease and
Development Agreement with the New World Symphony
(NWS) regarding its proposed lease of a portion of the 17th
Street Surface Parking Lot to accommodate its Sound Space
design concept (the Project). As envisioned, the proposed
50,000 square foot facility will provide state-of-the-art
communication and media capabilities with performance,
classroom, rehearsal and broadcast space. In addition to
providing a world-renowned, state-of-the-art facility, another
focal point for the community, and the basis for considering
the facility’s location on this site, is that it will incorporate
giant video screen(s) on one or more facades of the building,
allowing the public to view live and recorded broadcasts from
around the world. The Master Plan contemplates situating the
facility on the west surface lot, just to the north of the exiting
NWS Theater on Lincoln Road. On July 30, 2003, the
Development Agreement between the City of Miami Beach
and the New World Symphony, following a duly noticed
public hearing, was approved on first reading. A second and
final reading of the Development Agreement was held on
September 10, 2003, together with a Resolution approving a
Lease Agreement, following a separate public hearing.

Separately, but related to the implementation of the 17" Street
Master Plan and the tealization of NWS’ plans, proposals have
been received in response to an RFQ for architectural and
planning services for the programming and design of the City
Hall Expansion Lot parking facility. On February 4, 2004, the
City Commission authorized negations to proceed with the
firm of Perkins and Will.

Total Project Cost: Soundspace - Min. $40 million; Parking
component - $5 million; Park component - $10 million
Total CRA participation: TBD

The City Center Right of Way (ROW) Infrastructure
Improvement Project is a $16 million infrastructure project
which includes the restoration and enhancement of right-of-
ways/streetscapes  throughout City Center, including
roadway, sidewalk, curb and gutter, landscape, streetscape
irrigation, lighting, potable water, and storm drainage
infrastructure as needed. The estimated budget for the project
is $16,069,350. The estimated construction budget for the
project is $12,173,750. This estimated construction total
includes $6,577,500 for streetscape; $4,296,250 for
stormwater improvements; and $1,300,000 for water
improvements.  Proposals have also been received in
response to an RFQ for architectural and engineering services
for the planning and design of the project. The selection
process will take place on March 5, 2004.

Total Project Cost: $16 million
Total CRA participation: $16 million
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CITY OF MIAMI BEACH m
REDEVELOPMENT AGENCY ITEM SUMMARY -

Condensed Title:

A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI BEACH REDEVELOPMENT
AGENCY AUTHORIZING THE EXECUTIVE DIRECTOR, OR DESIGNEE, TO EXECUTE AN
AMENDMENT TO THE AGREEMENT BETWEEN THE MIAMI BEACH REDEVELOPMENT AGENCY
AND THE STATE OF FLORIDA DEPARTMENT OF MANAGEMENT SERVICES, FACILITIES AND
BUILDING CONSTRUCTION DIVISION, FOR THE RENOVATIONS AND RESTORATION OF THE
COLONY THEATRE IN AN AMOUNT NOT-TO-EXCEED $396,762; AND APPROPRIATING $1,386,203
FROM CITY CENTER RDA FUNDS FOR THIS CHANGE ORDER AND OTHER ITEMS.

Issue:

Should the City approve Request for Change Order No. 3 presented by DMS for additional costs at the
Colony Theater renovation?

Item Summary/Recommendation:

The Colony Theater Renovation project began as a $1.5 million concept project in early 1999. A series of
cultural facilities grants were pieced together during the balance of that year and in October 1999, the City
executed a Professional Services Agreement with the State of Florida Department of Management Services
(“DMS") to provide design, pre-construction, and construction management at risk services. Through its
Agreement, which calls for DMS to hire both the Architect and the Construction Manager/Contractor, DMS
provides a practically full service operation and many of the normal duties of the City are fully delegated by
agreement to DMS as the City’'s Agent. McCartney, as contractor for DMS, submitted a GMP for
construction in the amount of $5,568,002 in February 2003. In May 2003, DMS provided Request for Change
Order No. 3 to the City in the amount of $557,769. The staff did not believe that the information provided
was sufficient to properly demonstrate that the City is contractually responsible for these charges and
declined to recommend this Request for Change Order to the ‘ RDA Board. DMS
subsequently submitted a revised request to staff in February 2004 in the amount of $789,019. This amount
has been recommended to the City by DMS for approval. The Request for Change Order contains a number
of requests for additional costs, for replacement of contingency, for additional General Conditions, additional
Overhead and Profit, additional Management Fees, additional Owner requested items as well as unforeseen
conditions. The amount recommended by the staff for RCO No. 3 is $396,762. There are additional items
not related to the Request for Change Order that should also be funded at this time. These are $301,335 for
AIPP and CIP fees; $500,000 to replace the State grant; and $188,106 for contingency and Owner requested
FF&E items. The total staff recommended appropriation with all items is $1,386,203.

Advisory Board Recommendation:

| N/A

Financial Information:

Source of
Funds:

]

Finance Dept.

City Clerk’s Office Legislative Tracking:

|JECh

TAAGE A\2004\Mar1 704\RegulanRDA Wheetdoc /

AGENDA ITEM 3 A

pate 51 7-04
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CITY OF MIAMI BEACH
CITY HALL 1700 CONVENTION CENTER DRIVE MIAMI BEACH, FLORIDA 33139

REDEVELOPMENT AGENCY MEMORANDUM

To: Chairman David Dermer and Date: March 17, 2004
Members of Miami Beach Redevelopment Agency

From: Jorge M. Gonzalez
Executive Direct C_

Subject: A RESOLUTION OF THE CHAIRMAN AND MEMBERS OF THE MIAMI
BEACH REDEVELOPMENT AGENCY AUTHORIZING THE EXECUTIVE
DIRECTOR, OR DESIGNEE, TO EXECUTE AN AMENDMENT TO THE
AGREEMENT BETWEEN THE MIAMI BEACH REDEVELOPMENT
AGENCY AND THE STATE OF FLORIDA DEPARTMENT OF
MANAGEMENT SERVICES, FACILITIES AND BUILDING
CONSTRUCTION DIVISION, FOR THE RENOVATIONS AND
RESTORATION OF THE COLONY THEATRE IN AN AMOUNT NOT-TO-
EXCEED $396,762; AND APPROPRIATING $1,386,203 FROM CITY
CENTER RDA FUNDS FOR THIS CHANGE ORDER AND ALSO TO
REPLACE $500,000 OF GRANT FUNDING THAT THE CITY APPLIED FOR
FROM THE STATE OF FLORIDA’S CULTURAL FACILITIES PROGRAM,
BUT WAS NOT GRANTED DUE TO A LACK OF FUNDING BY THE
STATE; PROVIDING FOR PREVIOUSLY DUE ART IN PUBLIC PLACES
ALLOCATION FOR THE NEW PORTION OF THE BUILDING IN THE
AMOUNT OF $66,849; AND PROVIDING FOR CIP FEES IN THE AMOUNT
OF $234,486; AND PROVIDING FOR ALLOCATION FOR OWNER
REQUESTED ITEMS AND A NEW CONTINGENCY IN THE AMOUNT OF
$188,106.

ADMINISTRATION RECOMMENDATION:
Adopt the Resolution.
ANALYSIS:

The Colony Theater Renovation project began as a $1.5 million concept project in early
1999. A series of cultural facilities grants were pieced together during the balance of that
year and in October 1999, the City executed a Professional Services Agreement with the
State of Florida Department of Management Services (“DMS”) to provide design, pre-
construction, and construction management at risk services. A detailed history of the
project was previously provided to you as a Status Report in September 2003 and appears
as Attachment 1 to this memorandum.

Through its Agreement, DMS provides a practically full service operation and many of the
normal duties of the City are fully delegated by agreement to DMS as the City’s Agent.
The Agreement calls for DMS to hire both the Architect and the Construction
Manager/Contractor through its own competitive process and the respective agreements
with each party are executed and administered by DMS. The City’s obligations under its
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COLONY THEATER
Commission Memorandum
March 17, 2004

Page 2 of 8

Agreement with DMS are primarily to provide funding and to pay timely upon DMS’
approval of proper payment applications.

The DMS agreement calls for a number of deliverables during the design and pre-
construction stages. The deliverables are consistent with a standard construction manager
at risk process where a general contractor is brought into the design process at an early
stage to work with the Architect of Record in both developing the design documents and in
pricing the project. In this project, the Architect of Record hired by DMS is R.J.
Heisenbottle Architects (“RJHA”) and the Construction Manager/Contractor is McCartney
Construction Company (“McCartney”). The total fee paid by the City to the
DMS/RJHA/McCartney team for pre-construction services is $313,872, which included the
design fee for RJHA, the constructability review by McCartney, and the management fee
by DMS.

The final deliverable of the pre-construction process is, by Agreement, a Guaranteed
Maximum Price (“GMP”). The DMS Contract with McCartney defines Guaranteed
Maximum Price in Article 7.1 as follows:

‘When the Design Development Documents are sufficiently
complete to establish the scope of work for the project or any
portion thereof, as generally defined by a design document
listing to be provided by the Architect-Engineer and the
Construction Manager upon execution of this Agreement, which
is to be used only as a guide in developing the specifications
and plan data necessary to establish a Guaranteed Maximum
Price, or at such time thereafter designated by the Owner, the
Construction Manager will establish and submit in writing to the
Owner for his approval a Guaranteed Maximum Price,
guaranteeing the maximum price to the Owner, for the
construction cost of the project or designated part thereof.
Such Guaranteed Maximum Price will be subject to modification
for changes in the project as provided in Article 10. However,
the actual price paid for the work by the Owner shall be the
actual cost of all work subcontracts, supply contract, direct labor
costs, direct supervision costs, and direct job costs as defined
under Article 9, plus the Construction Manager's fees or the
GMP, whichever is less when the work is complete (emphasis
added).”

A gross price for the City’'s Budgeting purposes was provided by the project team in July
2002 of $6,365,000 which served as the basis for the final appropriation by the City. This
amount was inclusive of DMS, RJHA, and McCartney’s fees, including project contingency.
In this project, a formal GMP that is essentially in line with this final budget amount was
executed by DMS on behalf of the City in February 2003. It should be noted that contrary
to the language above, City staff was not permitted to review the GMP prior to DMS’
acceptance and execution of the GMP, despite several requests to do so. The City finally
;eceived a copy of the executed GMP in April 2003. McCartney’s GMP for construction is
5,568,002.
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For reasons of apparent expediency (according to DMS correspondence to the City), DMS
authorized construction activities to commence in November 2002, prior to the execution of
the GMP document and over the objections of City staff. City staff objections stemmed
primarily from the fact that the Construction Documents for the project had not yet been
permitted by the Building Department, project specifications were not complete, and a draft
GMP had not been provided for the City to consider. Soon after the project began,
McCartney experienced several difficulties with getting its temporary shoring for the
structure permitted by the Building Department and a Stop Work order was issued on the
project. Other issues arose, including a need for pilings, structural repairs, asbestos
abatement, and plumbing and electrical issues that, according to the project team, were
not addressed within the GMP. However, the Stop Work order, and the issues that caused
it, resulted in a 10 week delay to the project.

Soon after this occurrence, McCartney submitted to DMS a request to be compensated for
this 10-week delay as well as for all of the items noted above from the Project Contingency
in an amount of $78,596 plus an additional 10 weeks of time, which was approved by DMS.
Shortly thereafter, DMS further authorized additional charges against the Project
Contingency for remobilization, additional plumbing work, actual costs that exceeded the
projected budget amounts, and some City requested items. The total Project Contingency
of $127,046 was fully expended as authorized by DMS by June 2003. In fairness to the
project team, the original contingency was extremely low to address unforeseen conditions
and Owner requested changes, although many of the items mentioned above do not fall
under these categories.

It should be noted that the City is not a signatory on any of these actions and was not
recognized as an active participant in this process. This was done despite the fact that
Article 7.4 of the Agreement states, in part, “The Construction Manager will be required to
furnish documentation evidencing the expenditures charged to this contingency prior to the
release of funds by the Owner.” In these contract sets, “Owner” is explicitly defined as
“The City of Miami Beach.”

In May 2003, DMS provided Request for Change Order (RCO) No. 3 to the City in the
amount of $557,769. According to the documents that were provided as back-up to this
request, this amount was requested to replace the depleted contingency, to increase
compensation to McCartney for alleged unforeseen conditions, to pay for City requested
items, and to address overruns in budgeted allowance categories that were set aside
because construction commenced prior to completion of design and specifications. The
staff did not believe that the information provided was sufficient to properly demonstrate
that the City is contractually responsible for these charges and declined to recommend this
Request for Change Order to the RDA Board at that time. Since May 2003, the
Construction Manager and A/E have continued to add items to this RCO and the current
request to the Commission/RDA Board is $789,019. This amount has been recommended
to the City by DMS for approval.
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Of this final RCO amount, $127,301 is requested to address the initial delay issues noted
above and to address alleged additional costs to the project that have been incurred and
approved by DMS since May 2003. The items in this latter category were funded by DMS
from the Contingency Allowance in the original GMP, in the amount of $127,046, which
they slightly exceeded. The funding of these items were addressed by DMS through
Authorizations, which are similar to Change Orders but are used, under the Agreement, to
re-allocate funding within the overall GMP amount from other contract items.

A summary of the Authorizations is as follows (See Attachment 2) and will be further
described and detailed below:

Authorization No. 1 in the amount of $78,596

Authorization No. 2 in the amount of $23,320

Authorization No. 3 in the amount of $25,385

Authorization No. 4 in the amount of $122,400 (Re-allocation of Seating Allowance)
Authorization No. 5 in the amount of $118,357

Authorization No. 6 in the amount of $133,091

Authorizations Nos. 1, 2 and 3 were authorized by DMS, without proper Owner
participation. In Authorization No. 4, DMS reallocated the Allowance set aside in the GMP
for Seating in the auditorium in order to cover the shortfalls in the Contingency due to the
above described previous authorizations.

It should be noted that the use of Authorizations is limited by Contract to move money
between line items in the GMP as needed. Authorizations cannot be used fo reduce or
increase the scope of the project. In practice, the intent is to use Authorizations to remove
funds from line items where the actual costs were lower than budgeted to other line items
where actual costs are higher than budgeted. It is City staffs opinion that the
Authorizations were utilized improperly in this instance.

Approximately $37,822 of the requests in Authorizations Nos. 1, 2 and 3 is for items that
are prospective. These items were captured in the original GMP as Allowances due to the
fact that the project was not fully designed with specifications when the GMP was
executed. As the design and specifications are progressing, these Allowance line items
are insufficient to pay for the actual costs of the design and specifications that the A/E is
providing to the Construction Manager to price. The present tense is being used here to
denote the fact that portions of the building have yet to be designed and/or specifications
developed.

Additionally, approximately $43,474 of the request in authorizations 1, 2 and 3 is due to
true unforeseen conditions that were encountered during the course of construction.
These include asbestos abatement, and modifications to the electrical and plumbing
systems to fit the proposed design to the actual conditions. In addition, there is $3,218 for
an Owner change for an audio console for operational reasons. The total is composed of
$16,089 in Authorization No. 1; $5,218 in Authorization No. 2; and $25,385 in Authorization
No. 3. The staff recommends payment of these amounts.
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The staff does not recommend payment of $62,147 in Authorization No. 1 and of $18,102
in Authorization No. 2 for a total of $80,879 because these are items which should have
been foreseen by DMS and its team; are regulatory in nature; should have been addressed
during the pre-construction phase of the project; or should be funded by the approved
General Conditions in the GMP.

The re-allocations of the Seating Allowance in Authorization No. 4 is also not
recommended for approval by the staff since it was done without prior consultation with the
City and would leave unfunded a fundamental portion of the theater, the seating.

DMS has also submitted Authorizations No. 5, in the amount of $118,357, and No. 6, in the
amount of $133,091, which potentially further increase the cost of the project.
Authorization Nos. 5 and 6 once again were issued by DMS without the proper participation
and against the recommendation of the Owner. At this time the City had already informed
DMS that their cost proposals and requests for additional funds were not properly
substantiated and that no further approval would be given by the Owner until all items were
clearly presented and contractually justified by DMS in accordance with the Agreement.

These Authorizations also include several items which exceed allowances established in
the GMP which are being exceeded as designs and specifications are completed. Some of
the items, in the amount of $76,261, in Authorization No.5 and $6,200 in Authorization
No.6 for a total of $82,461 are for unforeseen conditions in the project and recommended
by the staff for payment. $7,000 in Authorization No. 5 is for Owner requested items and is
also recommended by the staff for approval.

Items in the amount of $43,939, in Authorization No. 6 are for improperly executed
changes by DMS which the City may have to fund because they were not included in the
GMP, but have either been already installed or because they are needed for the proper
operation of the building. These changes are recommended by the staff for payment as
required for the project’s operations.

Iltems in the amount of $35,096, in Authorization No.5 and in the amount of $63,618 in
Authorization No. 6, for a total of $98,714 are not recommended by the staff. These items
once again deal with conditions which should have been foreseen; regulatory issues;
allowances exceeded by recent designs not completed prior to GMP; time delays not
approved by the City; additional sales taxes for items not approved; and for items which
should have been funded by the approved General Conditions in the GMP.

DMS chose to ignore the City’s comments and recommendations and continued to issue
authorizations which were not properly funded and which continued to make use of GMP
allowances for other required work that would then become unfunded. The allowance for
the seating previously mentioned is a case in point. DMS has now partially eliminated
another allowance, in the amount of $241,678, for stage rigging in order to cover further
shortfalls in the contingency which have not been substantiated or justified. DMS intends
to restore this portion of the allowance if Request for Change Order No. 3 is approved.
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Based on staff’'s request, this RCO No. 3 amount has been divided by DMS into four
separate categories. Some of the total amount is intended to fund the Authorizations
previously approved by DMS which were partly funded by available allowances and which
were not properly justified and not approved with the participation of the Owner:

Owner Requested Changes $202,252
Regulatory Changes $111,593
Unforeseen Conditions $352,465
Scope Changes $122,709
Total $789,019

Change Order No. 3 consists of a request to restore the funds used from the allowances
for the previous Authorizations (discussed in detail above), in the amount of $251,703. In
addition, it includes further requests for additional costs, in the amount of $537,316, for
replacement of a contingency, for additional General Conditions, Overhead and Profit,
Management Fees, and some Owner requested items as well as some unforeseen
conditions.

Of the requested amount, the staff recommends that $56,867 in Change Order No. 3 be
approved for items which the Owner requested or which were for legitimate unforeseen
conditions. The staff also recommends that $62,155 be approved for items which may
have been improperly approved by DMS which were not included in the GMP, but are
either necessary or already under construction. These amounts, coupled with the $180,092
previously recommended from Authorizations 1 through 6, add up to $299,114 and are the
maximum that the staff is willing to recommend for additional construction costs on this
project.

The staff also recommends that $13,106 for prospective changes requested by the theater
operators and $150,000 for an additional contingency be appropriated for the project but
that they be managed by staff and not be made part of the increase to the GMP in Request
for Change Order No. 3. All other costs included in RCO No. 3 are considered by the staff
to be the responsibility of the DMS project team, including the replacement of the
allowances used as additional contingency. Therefore, the staff does not recommend
funding those costs.

These additional costs in RCO No. 3 are not recommended for varied reasons. These
include known regulatory issues; items which should have been foreseen during the pre-
construction services phase; and items which should be the responsibility of the contractor
as part of their means and methods. In addition, there are costs related to the RCO that
must be adjusted to the approved amounts but are currently included by DMS as if the
complete Change Order were approved by the City for funding. Of these items staff
recommends that additional General Conditions, Overhead and Profit, Bonds and
Insurance be funded based only on the amount recommended for approval which is
$299,114 as stated above.

In addition, the DMS Agreement calls for its fee to be increased by 2.5% with every
addition in funding to the project. This would increase the amount requested in Change
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Order No. 3 by $19,725 if the full request were approved. Based on the amount
recommended by the staff, the increase to DMS’ fee is $7,478.

DMS has also presented separately, a request for additional services to RJHA in the
amount of $56,463.98. This request covers three categories; additional Threshold
Inspections and Field Observations; additional design for unforeseen conditions; and
additional design for Owner requested items which are required for the proper operation of
the building. The staff does not recommend additional services for the Threshold and
Field Observation costs because the allowances have been exceeded due to the inability
of the team to obtain proper permits and the delays caused by the Stop Work order and
other structural issues that should have been foreseen and covered under the pre-
construction services phase of the project. The staff also does not recommend the
additional services for the design of rigging and a catwalk since these are essential items in
a theater and should also have been covered in the pre-construction services. Therefore
the staff only recommends approval of additional services, in the amount of $10,170. This
amount is acceptable for the design of Owner requested items and for true unforeseen
conditions.

Separate from the recommended additional services request for RUHA, staff recommends
that $25,000 be appropriated for a third party Threshold Inspector to be contracted by staff
independently of the current project team. Staff is concerned that the present arrangement
where the structural Engineer of Record and the Threshold Inspector are the same entity
and may represent a conflict of interest.

The City had previously been awarded a 2003 Cultural Facilities Grant in the amount of
$500,000 that was approved by the Commission/RDA Board as funding for this project.
However, due to funding challenges last fiscal year with the State budget, this funding from
the State was eliminated and will need to be replaced in order to meet present contractual
obligations to DMS, RJHA, and McCartney.

Originally, this project was managed by RDA staff and the project was transferred to the
CIP Office in October 2002. Funding was not allocated within the original appropriations
for either the CIP Office fee or the Art in Public Places contribution on the new construction
portion of the building. The AIPP allocation is determined to be, in accordance with the
City Ordinance, $66,849. The CIP management fee allocation is $234,486 based on the
percentages established for budgetary purposes. The staff also recommends that an
additional contingency be provided in the project to replace the original contingency already
exhausted. The staff also requests that $13,106 for Owner identified items be funded in
this appropriation.

If these fees and other allocations are added, and the total DMS Request for Change
Order No. 3, in the amount of $789,019, is granted, and the grant amount of $500,000 is
replaced, then the request for additional funding at this time would be $1,753,460.

However, as noted above, staff does not believe that the Request for Change Order No. 3,

as presented by DMS/RJHA/McCartney, is fully warranted. After exhaustive review, staff
believes that $316,762 which includes the cost of additional construction, the additional

607




COLONY THEATER
Commission Memorandum
March 17, 2004

Page 8 of 8

fees for DMS and the additional services for RUHA is the appropriate amount for which the
City should be responsible. There is an additional amount, estimated at $80,000 by the
staff, which cannot be clearly established until the final amount of RCO No. 3 is approved.
These costs are for General Requirements, Overhead and profit, Bond and Insurance
which are contractually based on percentages of construction costs and for approved time
extensions. Since these are not yet clearly established, the staff is only recommending an
estimated amount at this time. By comparison, the amount for the General Requirements
requested by DMS but not recommended by the staffis $147,556. This exact amount can
be established after approval of Change Order No. 3 and if it exceeds the amount
estimated by the staff, the difference would be paid from the additional contingency
requested today.

Based on the RCO amount No. 3 recommended by the staff of $316,762; the amount of
$80,000 for General Requirements, etc. described above; the amount of $301,335 for
AIPP and CIP fees; the amount of $500,000 to replace the grant; and the amount of
$188,106 for contingency and Owner requests, the total additional funds for the project
recommended by the staff is $1,386,203.

It should be noted that this represents a disagreement between City staff and the DMS
project team. The Request for Change Order No. 3 and associated narrative back-up for
the RCO is attached as Attachment 2 and has been summarized above. A Summary Chart
of the staff recommendation appears in Attachment 3.

JMG/RCM/TH/Ir
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ATTACHMENT 1
CITY OF MIAMI BEACH ,D_ |
CITY HALL 1700 CONVENTION CENTER DRIVE MiAMI BEACH, FLORIDA 33139
www.miamibeachfl.gov :

COMMISSION MEMORANDUM

To: Mayor Dermer and Members of Date: September 10, 2003

the Miami Beach Redevelopment Agency
From: Jorge M. Gonzalez l*/wﬂ/
City Manager

Subject: STATUS REPORT ON THE COLONY THEATER RENOVATION PROJECT

BACKGROUND

The Greater Miami Concert Association, on behalf of the City of Miami Beach, initiated a process
to procure grant funding for the renovation and repair of the Colony Theater. With the efforts of
the Concert Association, in early 1999, Miami-Dade County Cultural Affairs Department engaged,
on a pro-bono basis, the Zeidler Roberts Partnership, Inc., to develop conceptual plans and cost
estimates for the expansion and renovation of the Colony Theater. In September 1999, the City
was awarded a $775,000 Miami-Dade County Cultural Affairs Grant; but the Plan failed to address
many important elements and contained a preliminary cost estimate of $1.5 Million to undertake
the Project. '

On July 21, 1999, the City Commission authorized the City Administration to apply to the State of
Florida, Division Of Cultural Affairs (SOF), for a $500,000 Cultural Facilities Grant. The City
pledged $1,000,000 in (2-for-1) matching funds, from the following sources:

Miami-Dade County Cultural Affairs Grant $775,000
ADA Improvements (Bond Fund 351) $ 60,000
Cultural Arts Council Loan $165,000
Total Funding Available: $1,000,000

On October 6, 1999, the Mayor and City Commission adopted Resolution No. 99-23348,
authorizing the City to execute a Professional Services Agreement with the State of Florida,
Department of Management Services (DMS) for construction management of the Colony Theater.
The DMS Program provides construction-management-at-risk and provides municipalities with
project management services from the onset of a project, throughout the design phase, bidding
process (resulting on a guaranteed maximum price), and culminating with construction oversight
and coordination.

On March 6, 2000, DMS authorized R.J. Heisenbottle Architects (RJHA) - the Architect-of-
Records, selected through an RFQ process administered by DMS -to proceed with programming
and conceptual/advanced schematic design phases for the expansion and renovation of the
Colony Theater. The design had to address programmatic requirements, historic preservation
scope, ADA and other code-related deficiencies. It should be noted that the design development
phase was subject to extensive programming with input received from the operator and users of
the Colony Theater, the City's Historic Preservation Office, Property Management and the

Agenda ltem R D4 - 34

Date 7-/0-03

886
609



September 10, 2003
Commission Memorandum
Colony Thealer Status Report
Page 20f7

Planning and Zoning Department.

In September 2000, RJHA presented three alternative design concepts to address expansion of
backstage areas, ADA requirements and other identified improvements. The alternatives involved:

1. expanding the Colony into and over the alley on the south side of the building,
2. expanding below grade (basement), or
3. expanding to the east by incorporating a portion of the adjacent privately owned property.

Given the extent of the improvements/enhancements identified during this process, RJHA
exhausted attempts to design the Colony Theater's renovation within the parameters of the
existing footprint of the building. Because the Colony Theater has never been substantially
altered from its initial use as a cinema, the addition of a fly-space was considered a vital element
to become a true performance theater. The only way to accomplish this was to provide an
"addition” to the structure. At the very least, plans called for demolition of the back of the house,
which was found to have asbestos and other code and fire violations, and to build a vertical
addition, accommodating a fly-space, technical storage and dressing rooms.

.On December 15, 2000, RJHA - represented by Richard Heisenbottle, Terry Siegel and Gregory

Saldano - presented to a committee comprised by Jorge Gomez, William Cary, and Tom Mooney
from the City’s Planning Department, Brad Judd from Property Management, Kent Bonde from the
Redevelopment Agency, and Eric Fliss from the Colony’s Operations Department, a new scheme,
calling for the removal of the rear 45 feet of existing building, construction of a new stage house,
small second and third floor service areas behind the stage, a fourth floor “Backstage” area,
elevator, stairs, and the addition of a new vestibule and exterior access ramp to provide ADA
access to the stage. The historic preservation scope involves removing the existing marquee and
storefront on Lincoln Road and returning this fascia to its original historic appearance and
modifying the interior lobby, office and concession area to be more consistent with the building’s
original design. RJHA presented Options “A” and “B” for this scheme, involving different size
additions to the facility. Option “A” involved the addition of 7,950 square feet at a hard construction
cost estimate of approximately $3.6 Million. Option “B” comprised a 9,520 square foot addition, for
a total construction/hard cost of $4.5 Million. According to RJHA, the design could not undergo
further value engineering without adversely impacting the scope and purpose of the project. The
Administration concurred with this assessment and recommended proceeding with Option “B”.
According to DMS, the total estimated cost of the project, inclusive of soft costs, would be
approximately $4,615,000, significantly exceeding the available budget.

On March 16, 2001, the City was awarded a National Park Service-Save America’s Treasures
Grant, in the amount of $835,000, of which $700,000 was appropriated for the Colony Theater
project.

Total available funding sources at the time comprised the following:
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County Cultural Arts Grant/PACT: $ 775,000
ADA Improvements (Bond Fund 351) $ 60,000 - City Match
Florida Dept of State Cultural Facilities Grant -
Phase I: $ 500,000 — 2 for 1 City Match Required
Cultural Arts Council Loan $ 165,000 - City Match Revised Amount
National Park Service - Save America’s
Treasures Grant: $ 700,000
Total Available Funding: $2,200,000
Estimated Budget: $4,615,000
Estimated Shortfall: ($2,415,000)

On May 14, 2001, the Administration presented to the City’'s Finance and Citywide Project
Committee a request for additional funding for the Project, in the amount $1,415,000 from the
Miami Beach Redevelopment Agency (RDA). The Committee voted in favor of recommending the
appropriation. Based on the Committee’s recommendation, the RDA appropriated the funds on
June 27, 2001. The remaining $1,000,000 shortfall was expected to be funded from future
applications to the SOF- Cultural Facilities Grant Program (Phases Il and 1l1).

On July 10, 2001, Design Development Plans received formal approval by the Design Review and
Historic Preservation Boards. Design and Construction Documents proceeded with anticipated
completion by March, 2002.

In August, 2001, the City applied for a second Cultural Facilities Grant in the amount of $500,000
from the SOF - Division Of Cultural Affairs. The City identified the additional appropriation from the
RDA and the National Parks Service Grant, as fulfilling the matching funds requirements. SOF
Funds from the second application were appropriated by the State in May, 2002.

The revised funding status at the time comprised the following:

Total Available Funding: $2,200,000

Estimated Budget: $4,615,000

Estimated Shortfall: _ ($2,415,000)

RDA Appropriation on June 27, 2001 $1,415,000 — City Match to the SOF Grant
Florida Dept of State Cultural Facilities

Grant — Phase II: $ 500,000 -2 for 1 City Match Required

Revised Estimated Shortfall (at the time): ($ 500,000)

A third application in the amount of $500,000 was submitted in August, 2002, which was intended
to bridge the projected shortfall. Due to the recent budgetary issues at the State of Florida, the
funding process has been delayed. The Project has been ranked favorably and is included in a
priority list for the FY2004 application period.

Using RJHA preliminary Design Documents and cost estimates, in October, 2001, following a

bidding and selection process administered by DMS, a Contract was awarded to McCartney

Construction, for the Construction phase of the Project. At the time, the Contractor reviewed the

gxisting Construction Documentation and submitted a total Construction Budget Amount of
3,100,000.

888
611




September 10, 2003
Commission Memorandum
Colony Theater Status Report
Page 40f 7

In January 2002, Florida Power and Light mandated the placement of an 18 sq.ft. transformer
vault within the confines of the Colony Theater property, to handle the facility’s anticipated
electrical load. Since there was virtually no room inside the Colony to place the vault, RUHA
presented a proposal to pad mount the vault in the public-right-of way, just north of the 9 ft
easement area, on the west side of the Colony. The proposal required the approval of the City’s
Historic Preservation and Design Review staff as well as a right-of-way easement from the City in
order to proceed. The easement was contingent upon certain plans and specifications to be
provided by FP&L.

On February 8, 2002, Design and Construction Documents underwent preliminary review by
building trade, accessibility/ADA and fire inspectors, which triggered the need to apply for certain
regulatory waivers due to hardships encountered in dealing with certain code-related issues,
including, but not limited to:

. Flood plain elevation - in order to preserve the historically significant interior portions of
the building (terrazzo flooring, walls, etc.), a variance application to the City's Flood
Variance Board was submitted and approved on April 5, 2002.

. Wind-load criteria - the existing elements of the building that do not comply with the
technical requirements of the Code required an application for a waiver. The Project was
set to go before the Board of Rules and Appeals (BORA) for a waiver on April 25, 2002,
however due to changes to the Building Code, jurisdiction over waiving certain technical
codes for historic buildings, including but not limited to, the alteration, repair and restoration
thereof, was shifted from BORA to the local Building Official. As such, the Colony Theater
became the first waiver application to be reviewed by the City’s Building Official and
Structural Plans Examiner. The wind load requirements in the historic portion of the
building, required extensive coordination with the City’s Historic Preservation Office to
determine the impacts to the project. A mutually acceptable solution was reached in
September, 2002.

. Accessibility - Waivers were sought from the State of Florida’s Historic Preservation
Office to avoid a required enlargement of the lobby area to meet accessibility requirements.

if implemented, the enlargement would have adversely impacted its historic characteristics

and reduce adjacent circulation space needed to comply with NFPA egress requirements.

A waiver was also sought from the Florida Building Commission because vertical
accessibility is not possible to all levels of the facility. The waivers have been granted,
subject to certain conditions involving the provision of handicapped accessible seating with
specific sight-line requirements, which have since been addressed in the final Documents.

On March 26, 2002, McCartney Construction presented the design development cost estimates,
which exceeded the available construction budget of $3.1 million by $577,140. The most
significant line item differences from the budget approved in March 2001 were concrete work, life-
safety/fire sprinkler systems, HVAC, Equipment and Finishes. Additional cost overruns not
contemplated in the estimate, included certain interior finishes, required for Historic Preservation,
including but not limited to, the creation of a free-standing ticket booth in the entrance lobby.
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On May 31, 2002, Staff met with the Design Team, McCartney Construction (Contractor) and the
State of Florida’s Department of Management Services (DMS), to review the 100% construction
document cost estimates. The total projected cost of the Project stood at $6,335,000 or
$1,720,000 over the Project Budget of $4,615,000. The increase in cost included, but was not
limited to, an estimated $405,000 in requested enhancements that were necessary to make the
Project operational, including rigging, lighting, new seating, acoustical fabric panels and railings in
the auditorium.

On June 2, 2002, the Administration again went before the City’s Finance and Citywide Project
Committee (Committee) to request the additional funding to bridge the shortfall. The Committee
voted in favor of appropriating. $1,750,000 towards the Project. The RDA subsequently
appropriated the funding at its meeting on July 10, 2002.

At that time, the total funding dedicated towards the Project was as follows:

Source Funding % of Total
City Center RDA TIF funds , $3,165,000 50%
- ADA Improvements (Bond Fund 351) 60,000 1%
Cultural Arts Council Loan 165,000 3%
Miami-Dade County Cultural Affairs 775,000 12%
National Park Service 700,000 10%
State of Florida — Cultural Facilities Ph | 500,000 08%
State of Florida — Cultural Facilities Ph I 500,000 08%
State of Florida — Cultural Facilities Ph IlI __ 500,000 08% (Pending)
Total: $6,365,000 100%

On September 18, 2002, the 100% Construction Drawings were re-submitted to the City for final
review and approval for permitting. The plans reflected changes and comments requested by the
various building trade Plan Reviewers, the Fire Department, Miami-Dade County, and all other
applicable local and state regulatory entities.

On November 5, 2002, the Documents received final approval, allowing the Permit to be issued
for the Project. Contract administration of the DMS Construction Administration Agreement
Project was officially handed over to the Capital Improvements Projects Office.

On February 25, 2003, the Construction Manager contract was amended to reflect a Guaranteed
Maximum Price (GMP) of $5,568,002 for construction. The Total Project Cost, includ ing RUIHA’s
and DMS'’ professional fees, is $6,314,610. The balance of the funding in the amount of $50,390
remains unallocated.

CURRENT PROJECT STATUS

Despite objections from the CIP Office to DMS to release the Project without a completed GMP
amount, ground breaking occurred during the first week of December, 2002, with extensive
asbestos abatement throughout the structure. DMS communicated to the City its authority to start
the construction process, pursuant to the conditions of its Contract with the City. In mid-
December demoalition of the main stage house and the non-historic elements of the lobby began.
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During this process, certain alleged unforeseen conditions have come to light, which in turn have
contributed to delays and additional cost requests from the Contractor. Contractor identified
conditions include, but are not limited to, weakened/corroded concrete ceiling support beams over
the lobby area, additional asbestos material uncovered in the marquis, a determination by the
structural engineer that specifications for the structural bracing required extensive modification in
order to adequately shore the remaining structure, unanticipated dewatering, and a complete
replacement of a corroded plumbing system beneath the building.

Additionally, it should be noted that at the time of the last appropriation (July 10, 2002), many of
the line items, particularly for interior furnishings, fixtures and equipment, including certain
mechanical and HVAC components, were identified as allowances in the GMP, based on current
unit pricing. Since then, as RJHA has developed specifications and drafted details and final
designs, many of these items have been priced higher than originally estimated. The CIP office is
in the process of performing a cursory review of the Construction Documents to evaluate the
extent of the issues affecting the Project Cost.

Collectively, these issues, if not contested by the City, will deplete the Project’s Contingency,
which represents less than 2.3% of the Project’s Budget.

Atthe request of the CIP Office, DMS and McCartney Construction have been asked to provide a
breakdown of McCartney’s additional costs for which they have requested additional funds. The
estimate, in the amount of $557,769, was submitted on August 12, 2003 and is being evaluated
by the CIP Office. This amount also includes RJHA additional services in the amount of $40,000
and an adjustment to DMS’ Construction Administration fee of $13,605.

Additionally, in order to operate the theater, phone lines and a genie lift need to be installed. This
cost is estimated at $10,000 and is not currently included in the GMP amount.

It should also be noted that certain additional administrative costs associated with this Project
have not been included in the original Budget, but need to be factored in now. These include the
CIP Project Management fee of 4.8% of the total Project's cost and the Art In Public Places
(AIPP) allocation of 1.5% of the new construction cost (AIPP applies only to 40% of the
Construction Budget).

Based upon the current information available, the CIP office is not in agreement with DMS that the
full amount of additional funds are warranted. CIP is requesting additional information to support
DMS' findings before any further action is taken, or an increase to the Project is recommended for
Commission/Board consideration. Itis still premature to determine what the final recommendation
of staff will be. We will provide regular updates as the Project progresses.

As noted above, this Project is officially and legally managed by the Florida Department of
Management Services (DMS). Within this structure, both the Project Architect (RJHA) and the

Contractor (McCartney) have agreements with DMS and not with the City. However, through
DMS’ Contract, the City is required to pay each entity upon approval by DMS.
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Page 70of 7
CURRENT COST STATUS

Payments CostTo
Project Costs to Date as of August 6, 2003 Budget: To Date: Complete:
Construction (Hard) Costs: $5,568,002 $1,121,995 $4,446,007
Architectural & Engineering (Soft) Costs: $ 585272 $ 508,184 $ 77,088
DMS Management: $ 161,336 $ 101,095 $ 60,241
Total Project Cost: $6,314,610 $1,731,274 $4,583,336

It should also be noted that even though the Project has been ranked favorably by the Cuitural
Facilities Committee, the City’s Phase lll Cultural Facilities funding application to the State of
Florida, in the amount of $500,000, was not funded this year due to funding shortfalls at the State
level. As such, the City or RDA may have to front these funds until funding is approved, if ever.

PROJECT SCHEDULE

Even though the Project has experienced certain delays due primarily to conditions not
uncharacteristic of many historic structures in the City, work has been proceeding at a steady pace.
All grade beams and the concession and stage slabs have been poured, electrical under grounding
has been completed up to the south west corner of the building, the fire alarm rough-in conduits at
the front lobby and under seating areas are underway, clipping and strapping of the Auditorium
framing (wind-load related code requirements) is almost complete, and HVAC air return duct
fabrication i is underway. The current critical path schedule reﬂects substant:al completlon of the
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ATTACHMENT 2

This is a request for additional funding for Colony Theatre. We are requesting an
approximate 14% increase to the cost of the contract. Historically, restoration projects of
this scope tend to cost 20-25% above the amount originally figured. This 14% increase is
considered below average for this type of project.

Increase in funding is necessary for owner requested changes, building department and
governmental changes, unforseen field conditions, and scope changes. Also included in
this change order is $150,000.00 set aside for contingency for future items that may be
affected by the above four categories. Please note that this contract is being performed
under a CM at risk agreement. The owner only pays for the actual labor, material and
subcontractor costs that are incorporated into the project. Unspent funds in this category
are returned to the owner at the end of the project. Due to the nature of this project, some
of the line items are estimates of future costs. The actual costs may be more or less than

- projected. Again, the owner only pays for the actual cost of work-for these line items.

The following pages show a complete breakdown of the requested funding. In order to fund
ongoing construction operations, budgeted items such as seating and rigging have been
eliminated and the funds transferred to categories that needed additional funding. After

. this request is approved, we will replace the funds in those line items.

When the guaranteed maximum price was established, the interior design of the lobby and
auditorium was not complete. Amounts were budgeted at the time for these areas, but an
accurate figure could not be provided until the actual plans and specifications were
completed. This contributed to the amount of additional funds needed. Unforseen
conditions such as asbestos and code violations were found after selective demolition was
performed. Because of the asbestos removal, new finishes are required in the existing
bathrooms which were not to be touched as part of the contract. In certain areas, the
existing roof was not tied down to the building. New tie beams had to be poured and
structural members anchored to the new beams.

Since plans of the building did not exist, the structural engineer did not know the exact
location of existing pilings and grade beams. Structural adjustments had to be made as
construction progressed. The existing ceiling conditions dictated changes to structural
members and HVAC.

After removal of the lobby floor, it was discovered that the existing plumbing lines to the
existing restaurant and bathrooms were deteriorated and had to be replaced. The ceiling
in the lobby was structurally unsound and had to be reinforced. The project was also
impacted by preparation for the FTAA Conference. All work pertaining to this change order
is itemized in the following pages.

The funding request is for:

1. CO #3 for construction costs including contingency for future changes $789,019.00

2. A/E additional services $ 52,316.00
3. DMS Fee $ 19,725.00

Total $861,060.00
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Department of Management Services
Division of Facilities Management and Building Construction
CONSTRUCTION CONTRACT CHANGE ORDER

Change Order Number: 3
State Project Number: COMRB - 9904200
State Project Name:_Renovations and Restorations, Colony Theatre

Architect/Engineer:_RI Heisenhottle Architects PA._ Contractor: _McCartney Construction Company

Address:._340 Minorca Avenue, Suite 10 Address:_4800 SW 64™ Avenue, Suite 109

City:_Coral Gahles City.__Davie

State/Zip=._Florida, 33134 State/Zip:_Florida, 33314

Phone:__305-446-7799 Phone:___954-689-7878

DESCRIPTION OF CHANGE (Attach additional pages if required) Decrease In Increase In
See attached: _ -

1. Cost breakdown labeled 3 Revised C -

2. Description of items ‘
3. Revised Change Summary dated 2/10/04

Owner requested changes $202,252.00

Building Dept. and Governmental changes  $111,593.00

Unforseen Conditions $352,465.00

Scope changes £122.709.00

$789,019.00

Notice To Proceed Date: 11/18/02 Original Contract
Sum: $5,568,002.00
Contract Time: Days Date* Contract Sum: $5.568.002.00 $5.568.002.00
Original Contract Time 427 1/13/04 | Subtotal
Present Contract Time 497 3/28/04 | Net Add(Deduct) $ 789.019.00
This Change Pres. Contract Sum $5,568,002.00
Add(Deduct) 112
New Contract Time 609 7/26/04 New Contract Sum $6.357.021.00

This Change Order is an amendment to the Contract Agreement between Contractor and the Owner, and all contract provisions shall apply unless
specifically exempted. The amount and time change designated are the maximum agreed to by both the Owner and the Contractor for this change.

1 _COT aeranon o NS IAreomng 3dg [ICE 1He )1 ACi " g CONiraci 1) 4

1 A -
ements or modificati
Hon pursuant to Section 120 57, Florida Statutes

(1978).
_RECOMMENDED: APPROVED: APPROVED: APPROVED:
Signature, Architect/Engineer | Signature, Contractor Signature, Client Signature, Department of
L Representative Management Services
DBC 5006
Revised 4/03
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Change order # 3
Cost breakdown

A Plaster 320 S F @ 20.00 ( budget) 6400
R Plaster @ Aud ceiling { budget)

Repairs - Lump sum 12000
i Spray Tex 4144 S F @ 1.00 4144 16144
C Carpentry and form work ( budget)

Foreman 1 man 320 Hrs @ 35.00 11200

Laborer 2 men 820 Hrs @ 15.00 9300

Grout 300

Forms 440

Lumber 800

Fasteners 300 22340
D Bathroom finishes { budget)

Demo 3500

Drywall 2500

Tile 12000

Partitions 4000 22000
E Projection room ( budget)

Demo 1087

Drywail 2464

Vet 610

Elect. 800 4941
F Waterproof mechanical room( budget)

Wood base 140 L F @ 1.75 245

Drain 744

Repair wall 200

Waterproofing 560 S F @ 4.00 2240 3429
G Renovate MO 1 ( budget)

Doors / hardware / louvers 2420

installation 600

Cut and prep opening 2500

HVAC duct 2460

Fire damper 1000

Elect. 600

Plumbing 2472 12052
H Structual changes ( budget)

Carpenter 1 man 120 Hs @ 30.00 3600

Carpenter helper 1 man 120 Hrs @ 20.00 2400

Laborer 1 man 120 Hrs @ 15.00 1800

Scaffold 600

Material 1000 9400
[ Roof hatch ( budget)

Hatch 1860

Framing 1140

Ladder 1200 4200
J Stage right

Steel - Eagle 9850

; Rigging - budget 5000 14850

K Hardware additions and changes

Farreys 3565 less 708 credit 2757

Farreys 4250

Farreys - auto openers 8,405 less 138 credit 8267

621




Formes and surfaces - revised 50,484 less orig. 35,314

15170

Installation 1 man 80 Hrs @ 35 2800 33244
{L Electrical UPS - Mr. Electric
UPS 7711
' Credit -1900 5811
M HVAC - Southeast Mechanical
Auditorium 8750
Lobby 9350 18100
N Drapery pocket
Steel - budget 1035
Drywall - patriot 1385 2420
0 Lobby framing ( budget)
1100 S F @ 2.00 2200
P Public works fees —
Deposit for new water line 5800
Tap fees - City 19,420 less credit from Boys (9,000) 10420
Derm fees 500
Plans processor 75.00 per trip, 4 Derm, 6 BD, 6 PW 1200
Printing - COMB, Office, Field, BD, PW 750 18770
Q Clean up and trash removal
Laborer 2 men B840 Hrs @ 15 9600
Trash removal 6 x 300 1800 11400
R Scaffold rental
2 months @ 2835 per month 5670
) Police Officers
- 8 weeks x16 Hrs x 30.00 3840
8 weeks x 8 Hrs x 30.00 1920 5760
T Trailer rental and utilities
Rental - Trailers 4 months 1128
Utilities 4 months @ 650.00 2600
Phone - 4 months 640
Temp toilet - 4 months 760 5128
U Security for FTAA
Statewide Security 1666
Mobile Mini trailers 569
Labor 160 2395
v Contingency 150000
w General Requirements
60 days x 859.00 57540
X Overhead and profit
C M fee 6% 47300
Y Bond 8716
- Extend property and windstorm insurance through 6/30/04 36000
ag Genie lift ( budget) 8000
bb Microphones and rack - Mavco 5106
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Change Order #3 revised narrative:

This change order was reviewed specifically in a meeting
on September 16, 2003. It was presented in two different
formats. The first format is the actual change order with
specific line items for each category. It was then
rewritten into a separate format to show the difference
between owner changes, building department and
governmental changes, scope changes, and unforeseen
conditions. Items 1 & 2 are self explanatory.

ITtem A:

This +s for additional plaster repairs for the lobby area
in front of the bathrooms. This ceiling was scheduled to
remain as it was on the original plans, but it was
discovered through selective demolition that the original
ceiling profile was still in place above. Since that
discovery of the ceiling was made, the architect and the
city’s preservation office decided it was appropriate to
restore the ceiling to its original condition as required
by the Secretary of State standards. This is the CM’'s
estimate based on the present condition of the ceiling.

Item B: :
This is for additional holes that have been cut in the
existing auditorium ceiling. Due to all the work that was
necessary in the previous submitted authorizations, the
ceiling needs extensive patching, and we need a texture
coating in order to blend with the original finish. These
additional holes were made necessary because of the added
roof bracing and ductwork modifications. This is an
estimate based on the current and projected holes in the
ceiling.

Item C:

This is an estimate for additional carpentry and form
work that we anticipate will be necessary to complete the
project. This includes framing at the—fabby for linear
diffuses and form work to grout cells at the drapery
pockets.

Item D:

The finishes at the existing first floor restrooms have

to be replaced because asbestos was found in these

locations. This was not a part of the original scope of

work. This is a budget item until this area has the

finishes selected and the actual work completed and .
documented. :

Item E:
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Item E:

The City’s representative Eric Fliss brought this to our
attention. The projection room was not to be upgraded in
the original scope of work. Due to the vast amount of
work that will be necessary in and around the projection
room, it was suggested that new finishes be installed in
this room as well. This is a budget until finishes are
specified.

Item F:

Waterproofing the floor and adding a drain to mechanical
‘room #3 is strongly recommended, because the mechanical
is directly above the lobby. If there was to_be an
overflow in the A/C unit drain pan, it could damage the
lobby ceiling below. Again this is an estimate with the
actual cost to be submitted once this is specified.

Jtem G:

Mechanical room #1 does not meet current code. This area
was originally used for storage by the restaurant and our
consultants did not have access to this area. Once the
room was emptied, it was found that the room does not
meet current codes.

Item H:

This 1is for structural changes to accommodate air
conditioning duct work and equipment. This was not
visible until selective demolition was performed.

Item I:

A new roof hatch is necessary because the current one at
the projection room will be covered by new A/C duct work.
This is necessary so future maintenance personnel can
access the roof conveniently. A fixed ladder will be
necessary for access.

Item J:

This 1is for an additional stage right catwalk and
associated rigging. This was initially discussed at the
beginning of the project, but was not incorporated into
the plans at that time. After the rigging was designed,
it was determined that the stage right catwalk and
associated rigging would be necessary. An alternate to
this would be to install a pin rail only.
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Item K:

Throughout the course of the project, several doors have
been added in previous Authorizations that were not
included in the original scope. New doors and hardware
were added at openings 104, 105, 123, MO1-AX. Additional
hardware was added to 110D. Also the design of the lobby
doors had not been completed at the time of the original
contract. This item is for additional hardware, changes
to the hardware scope from the original schedule prepared
by the supplier, and automatic openers for handicap
access. See attached list for complete breakdown. '

Iftem L:
For safety concerns;the electrical engineer determined
it would be best to install a UPS system at the ZZ step
lights. When the power in the theatre is interrupted, the
step lights would be illuminated.

Item M:

The changes for HVAC include both the auditorium and
lobby adjacent to the restrooms. Due to the tight
conditions, it was determined that the original duct work
designed for the branch ducts would not fit in the space
available. New duct work was constructed to fit in this
area as per the engineer’s revised design. The original
ceiling was found in the main lobby and the lcbby
adjacent to the restrooms. After the discovery, the duct
work had to be redesigned and new linear grills installed
in the lobby ceiling.

Item N:

After selective demolition on the ceiling and the area of
the drapery pocket, it was found that the steel designed
for this area needed to be modified. It was also
determined after reviewing existing field conditions that
the pocket needed a drywall barrier.

Item O:

After selective demolition, the lobby was found to be out
of square with the existing ceiling. This new frame is to
be installed so the frame walls are symmetrical on both
sides of the ceiling.

Item P:

We were recently informed that there would be Public
Works fees for site utilities. The cost of the additional
Public Works fees were not figured in the original budget
for this project. This item also includes estimated
additional DERM fees for revised plans and processing
costs.
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Item Q:

This is self-explanatory and is for clean up and trash
removal.

Item R: :

Due to the above mentioned work, the scaffolding
currently in place will need to be used for an additional
two months. This is a cost of two months rental of the
scaffold.

Item S:

After the project began, we were instructed that off-duty
police officers would. then be necessary to direct
traffic. We had budgeted an amount previously without
knowing what the exact cost of the officers’ impact would
be. Based on what we now know, this is the additional
cost to the.

Item T:

This is additional trailer rental and utilities for both
contractors and owners trailers located in staging area.
This is for four months rental due to time extension
necessary to complete the project.

Item U: _
This is security requested by the owner for the week of
the FTAA.

Item V:

Based on the contingency cost needed to date and the
percentage of job completion, the construction team
agreed that this amount would be necessary to complete
the job. Please note that the City only pays for the
actual cost of the work and any contingency balance is
returned to the City.

Jltem W:
These General Requirements are for the time it will take
to perform work contained in Change Order #3.

Item X:
Overhead and profit is based on the amount of the change
order accord t

ing to our Cont

Item Y:
The Bond cost is based on the amount of the change order.

Item 7Z:

Property insurance is for extending the completion of the
project. (January 2004 - June 2004)
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Item aa:
Owner requested to include a 40' Genie 1lift to access

rigging and for maintenance purposes.

Item pbb:
Owner requested additional microphones, wall rack, and

portable stage managers console.

In order to fund ongoing activities, the rigging budget
of $241,678.00 was eliminated and moved into contingency
by Authorization No. 7. As we have documented previously
in this summary, the team recommefided that this change
order be funded in both July and September of 2003. In
the last five months some of the work has had to be
completed in order to keep the job progressing. Therefore
at the present time, the funds for rigging have. been
eliminated and used for ongoing construction purposes.
That is why there is no rigging budget today.
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JUN 11 2003 \
|

AUTHORIZATION TO ADJUST LINE ITEMS
WITHIN THE GUARANTEED MAXiIMUM PRICE (G

Renovation & Restoration of the Colony Theptre
1040 Lincoln Road, Miami Beach, FL t—

OWNER'S REP:  State of Florida AUTHORIZATIONNO. 1
Department of Management Services
Division of Building Construction
9271 N Davis Street, Jacksonville, FL 32209 : DATE: 5/15/03

CONTRACTOR: McCartney Construction Company
4800 Southwest 64" Avenue, Suite 109

Davie, FL 33314 STATE PROJECTNO. COMB-89042000

‘R.J. Heisenbotile Architects, P.A -
ARCHITECT: 340 Minorca Avenue, Ste 10

Coral Gables, FL 33134 CONTRACT DATE:  10/22/01

The following is a description of changes fo adjust the line itern va/t)es within the Guaranieed Maximum Price (GMP). This adjusiment does not change the GIMP.

Schedule
item Reasen for Change Line Amount Subcontractor
ltem
Move the following items from contingency to each category.
Actual Budget
Permit and Process Fees 7,547 3,000 1012 + 4,547 | Bldg Permit Srvc Grp
2. Blueprints and miscellaneous 6,676 3,900 1023 ¢ 2,776 | Precision Blueprinting
Office Trailer - add 10 weeks to contract . 1013 705 Workspace Plus
4. Temporary Utilities )
A. | Electric- add 10 weeks to contract 1014 125 FPL
Actual Budget _ .
B. | Temporary Utiiities - add restaurant and owner's trailer m 10,400 0813 4,580 Mr. Electric
C. | Phone - add 10 weeks 1014 400 Bell South
D. | Temporary Toilet - add 10 weeks 1014 280
5. Scaffold rental at Auditorium
A. | -~ add 10 weeks to contract 1021 7,088 Brand Scaffold
B. | - reconfigure at Stage Area due to job conditions 1021 1,440 Brand Scaffold
8. Demoilition - remobilization charge due to asbestos discovery and structural
changes 0113 3,000 Wiidcat
7. Pilings
A. | - edditional piling length (for pilings compieted to date, approximately 50%) 0117 2,076 Ebsary Foundation
B. | - remobilization 0117 2,650 Ebsary Foundation
8. Asbestos - discovery of additional asbestos at marquee 0121 5,350 Wortech
8. Concrete - tie beamn, columns and stab changes required by Building Department
and changed by engineer 0211 8,269 | International Builders

- Authorization # 1
Page 1 of 2
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ltem

Reason for Change

Sc.edule
Line Amount
Item

Subcontractor

Actual Budget

Plumbing - repair of existing lines and hidden under slab 7.021 2422
& installation of new lines to allow restaurant to keep operating

0812 4,598

Bradford Plumbing

11

Electric at Food Concessionaire and telephone & data outlets in Roomn 200

0813 3,140

Mr. Electric

12.

General requirements for job delay due to the following:

- Discovery of asbestos at marquee

- Review and changes to Lobby slab by engineer

- Review of deteriorated tie beams at Lobby by engineer

- Review and repair of ceiling joists at Lobby

miolojwy»

- Engineering, fabrication and installation of structural steei lateral brace at Stage
Area

m

- Discovery and review of existing grade beam and joists joist condition at Stage|
Area :

- Additional concrete work as noted above

Delay 10 weeks (50 business days) - contract amount $958 per business day.
Since McCartney Construction was not on the job full-time for 10 weeks, we are
adjusting the general requirements as noted beiow:

- 15 days x $958

1100 14,285

McCartney

- 20 days x $959 x 50%

1100 9,580

McCartney

- 15 days x $958 x 256%

1100 3,586

McCartney

Amount to be moved from contingency 3/27/03

(78,596)

Contingency Beginning Bailance

Authorization 1

Balance

L 7

127,046
(78,596)

48,450

-~
-~
Architect: / ///~ Contractor: -~ /
J. Hefgerloftie Architects, P.A McCartn?(Construction
Date . é:/ 5 Date:  5/15/03 Date:
AL -

Y

Owner's Rep:

State /
Dept of Mngmt Svc

Florid

NG
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AUTHORIZATION TO ADJUST LINE ITEMS

WITHIN THE GUARANTEED MAXIMUM PRICE (C—Jl\J JUN T o
Renovation & Restoration of the Colony The¢at ‘ ‘
1040 Lincoln Road, Miami Beach, FL L "
OWNER’S REP:  State of Florida AUTHORIZATIONNO. 2

Department of Management Services
Division of Building Construction
921 N Davis Street, Jacksonville, FL 32209 DATE:  5/13/03

CoNTRACTOR: McCartney Construction Company
4800 Southwest 64™ Avenue, Suite 109

Davie, FL 33314 : STATE PROJECT NC.  COMB-89042000

R.J. Heisenbotile Architects, P.A ' —

ARCHITECT: 340 Minorca Avenue, Ste 10
Coral Gables, FL 33134 CONTRACT DATE:  10/22/01

The lollowing is a description of changes {o agjust the line ffem values within the Guaranteed Maximum Frice (GMP). This adjustment does not change the GMP.

Schedule
ftem : Reason for Change Line Amount Subcontractor
] ltem
Mcve the following items from contingency to each category.
: Revised Oriqinal .
Changes to MAVCO’s contract requested by staff 154,564 151,346 0822 3,218 MAVCO
. Actual  Budget Eagie Metal
2. Structural stee! laterai bracing that exceeds allowance 24,027 15,000 0711 * 8,027 Fabricators, Inc.
o Actual Budget Patriot Specialized
2. Temporary Partition at Stage that exceeds allowance 24,075 12,000 0611 |V 12,075 Construction, Inc.
4. Demolition remobilization to remove north slab 0113 2,000 Wildcat
Contingency Beginning Balance 127,046
Authorization 1 (78,596)
Authorization 2 (23,320)
Balance _— . ’ 25,130
// , \
Architect: . Contractor: / Cwner's Rep: [Q éﬁ..q
R.J %éébottle Architects, P.A McCarirfey Construction tate of Florida (
y ept of Mngmt Svc

é %ﬂa Date.  5/13/03 Date: - (( ey

- Authorization # 2
Page 1 of 1
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AUTHORIZATION TO ADJUST LINE ITEMS

WITHIN THE GUARANTEED MAXIMUM PRICE (GMP) o

{

Renovation & Restoration of the Colony Theatfénn

e
P Sy ety
e ./”/’/"” /

JUN 25 2003 |

i

|

. T the Ay,
1040 Lincoin Road, Miami Beach, FL 170 2%
OWNER'S REP:  State of Florida AUTHORIZATION NO. 3
Department of Management Services
Division of Building Construction
921 N Davis Street, Jacksonville, FL 32209 DATE:  6/24/03
CONTRACTOR: McCartney Construction Company
' 4800 Southwest 64 Avenue, Suite 109
Davie, FL. 33314 STATE PROJECTNO.  COMB-99042000
R.J. Heisenbottle Architects, P.A
ARCHITECT: 340 Minorca Avenue, Sie 10
Coral Gables, FL 33134 CONTRACT DATE:  10/22/01

The following is a description of changes to adjust the line item values within the Guaranteed Maximum Price (GMP). This adjustinent does not change the GMP.,

Scheduie
ltem Reason for Change Line Amount Subcontractor
v ltem
T
Move the following items from contingency to each category.
Miami Shores
Replace sanitary and water lines 0821 25,385 Plumbing
Contingency Beginning Balance 127,046
Authorization 1 (78,596)
Authorization 2 {23,320)
Authorization 3 (25,385)
Balance : (265)
Architect: Contractor: Owner’s Rep:
R.J. Heisenbottle Architects, P.A M ney Construction State of Florida
. . Dept of Mngmt Sve
" Date: Date:” 6/24/03 Date: '

631

Authorization #/3
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AUTHORIZATION TO ADJUST LINE ITEMS
WITHIN THE GUARANTEED MAXIMUM PRICE (G

Renovation & Restoration of the Colony Théat
1040 Lincoln Road, Miami Beach, FL

OWNER’S REP:  State of Florida AUTHORIZATION NO. 4
Department of Management Services
Division of Building Construction
921 N Davis Street, Jacksonville, FL 32209 DATE:  7/17/03

CONTRACTOR: McCartney Construction Company
4800 Southwest 64™ Avenue, Suite 109
Davie, FL 33314 STATE PROJECT NO.  COMB-99042000

R.J. Heisenbottle Architects, P.A -

ARCHITECT: 340 Minorca Avenue, Ste 10
Coral Gables, FL 33134 CONTRACT DATE:  10/22/01

The following s a description of changes Io adjust the line ftern values within the Guaranteed Maximum Price (GMPF). This adjusimeni does not change the GMP.

Schedule
Hem Reason for Change Line Amount Subcontractor
ltem
Move the following items from each category to contingency.
“aplenish Confingency
1. Move seating allowance to contingency _ ) 0727 | (122,400) Irwin Seating
Contingency Beginning Balance ~ 127,046
Authorization 1 - 3 (127,301) ’
Authorization 4 122,400
Balance ' 122,145
]
<2
Architect: {/4, e T Contractor; P Owner’s Rep:
R.J. Heisenbottle Architects, P.A <MCCdrtney Construction tate of Florida
‘ Dept of Mngmt SAc
Date: % /<Tn2 Date: ‘7/17/03 D Y% /03
[4 7 v L4
Authorization # 4
Page 1 of 1
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AUTHORIZATION TO ADJUST LINE ITEMS
WITHIN THE GUARANTEED MAXIMUM PRICE (GMP)

Renovation & Restoration of the Colony Theatre
1040 Lincoln Road, Miami Beach, FL

OWNER’S REP:  State of Florida
Department of Management Services
Division of Building Construction
921 N Davis Street, Jacksonville, FL 32209

CONTRACTOR: McCartney Construction Company
4800 Southwest 64™ Avenue, Suite 109
Davie, FL 33314

R.J. Heisenbottle Architects, P.A
ARCHITECT: 340 Minorca Avenue, Ste 10
Coral Gables, FL 33134

AUTHORIZATION NO. 5 Revised

DATE:  7/31/03

STATE PROJECTNO. COMB-99042000

CONTRACT DATE:  10/22/01

The folfowing is a description of changes to adjust the line item values within the Guaranteed Maximum Price (GMP). This adjusiment does not change the GMP.

Schedule
item Reason for Change Line Amount Subcontractor
’ item
——————eeeeeeeeeeee—— e = == e
Move the following items from contingency to each category.
“ield Conditions
1. Structural steel (for marquee, air conditioning openings and steel braces) 0711 15,417 Eagle Metal
(Breakdown of labor and material is on last page of package) 0411 3722 Jabor & material
2. Marquee (modify for field conditions) 0718 2,900 | Nordquist Sign Co
3. Install additional framing, bolts and straps (at Auditorium ceiling, lobby ceiting and
storage area) (Breakdown of labor and material is on last page of package) 0411 21,630 labor & material
4. HVAC (change duct work to fix existing conditions at Auditorium ceiling) 0811 5,057 SE Mechanicai
0114 9,977 | Griffin Dewatering
5. Dewatering (amounts that exceed budget)
0812 507 | Miami Shore Plumb
0813 7435 Mr. Electric
6. Computer upgrade for stage lighting (1,000 channel, emphasis 30) 0823 7,000 Miami Stagecraft
7. Piling (additional footage for Phase 1) 0117 1,508 | Ebsary Foundation
8. Provide off duty police officer for closing of alley 1023 4,000 Police
0411 960 Labor & Material
9. Demolition (Breakdown of labor and material is on last page of package)
' 1028 1,200 Labor & Material
1030 450 Labor & Material
10. Fire alarm devices (added at Building Department’s review) 0813 3,997 Mr. Electric

633

Authorization # 5 Revised
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¢ 0113 700 Labor 8 M
11. Remove block and pour tie beam - existing 2™ Floor Mechanical Room and weld
straps to exisling steel 0711 1,080 Eagle]
/ 1030 250 Labor & Maierial
411 10,380 Labor & Waterial
0711 5,160 Labor & Material
12. Wasile line for future grease trap 0812 7,355 | Miami Shore Plumb
13. General Requirements for job delay - 8 business days 1100 7,672 McCartney
Contingency Beginning Balance 127,046
Authorization 1 - 3 {127,301)
Authorization 4 122,400
Authorization 5 (118,357) X"
Balance -—— 3,788
Architect: W/ Contractor: / / Owner's Rep:
R.J. HeiseRbottle Architects, P.A Mc(?u(ey Construction
pate: K / Y / 0% Date:  7/31/03 Da Gefy,-0%

k@%

Authorization # 5 Revised
Page 2 of 2
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AU rORIZATION TO ADJUST LINE 7.1
WITHIN THE GUARANTEED MAXIMUM PRICE (GMB)

Renovation & Restoration of the Colony Theat
1040 Lincoln Road, Miami Beach, FL

R

OWNER’'S REP:  State of Florida AUTHORIZATION NO. 6 Revised

Department of Management Services

Division of Building Construction =

921 N Davis Street, Jacksonville, FL 322([ E@ E U 2= r»':\\; DATE:  7/31/03

S

CONTRACTOR: McCartney Construction Company (e : f

4800 Southwesl 64" Avenue, Suite 109 ARG o o ]

Davie, FL 33314 STATE PROJECTNO.  COMB-99042000

R.J. Heisenbottle Architects, P.A -

ARCHITECT: 340 Minorca Avenue, Ste 10
Coral Gables, FL 33134 CONTRACT DATE:  10/22/01

The following is a description of changes Io adjust the line ftem values within the Guarantesd Maximum Price (GMP). This adjusiment does nof change the GMP.

Schedule
ltem Reason for Change Line Amount Subcontractor
ltem
Move the following items from contingency to each category.
“’hange Order Proposal # 1, 2 & 3 and Miscellaneous ltems
1. Acoustical treatment at east and west walls of Auditorium. Change material 0e18 18,450 Kenney Drapery
from acoustical panels to manuai operated curtains. Install structural steel 0811 8,700 Patriot Spec Const
angies and drywafl soffits.

6711 3,805, Eagle Metal
1021 3,119 Brand Scaffolding
2. HVAC'(EMS upgrades, fire damper upgrade and additional duct work) 0811 5,500, SE Mechanical
3. Access panels at 202C and 202D 0811 1,025 Patriot Spec Const
4. Electrical - (GFI's, concession, step lights, relocate panels) 0811 40,704 Mr. Electric
’ 0811 4,602 Mr. Electric
5. Fire Sprinkler (revisions) 0815 [—-- 3,300 Alpha Automatic
6. Seating 0727 {4,682) Irwin Seating
7. Carpentry (new steps and front rows at seating) ' 0411 6,401 Labor and Material
8. Plumbing (concession) ‘ 0812 | 6,200«} Miami Shores Plumb
L} Chandelier that exceed allowance 0813 15,112 » Urban
10. Stage Lighting that exceeds allowance 0823 - 10,042 - Miami Stagecraft
11. General Requirements - 7 business days 1100 6,713 McCartney

Authorization # 6 Revised

' Page 1 of 2
635 9



Contingency Beginning Balance 127,048

Authorization 1 -3 {127,301)
Authorization 4 122,400
Authorization 5 {118,357)
Authorization 6 (133,001) UL
Balance {129,303)

Architect: 6% 4 — Contractor:
R.J. Heisenbottle Architects, P.A

Owner's Rep:
tate of Florida
ept of Mngmt Sv

Date: 4 / s /I: 5 Date:  7/31/03 Date: q—ilo- 675
/ v .

Authorization # 6 Revised

636 Page 2 of 2



-Additional narrative to existing items listed in Authorizations

1,

2,

5R,

& 6R.

Authorization #1:

Items 1 & 2:

Permit/Process fees and Blue Printing expenses were
items were budgeted -to the best knowledge we had at
the time of the GMP. Due to owner change requests,
building department change requests and other scope
changes due to unforeseeable field conditions,
additional Dblueprint costs were incurred along with
additional permit and processing fees for the City of
Miami Beach Building Department. These additional
costs were justifiably funded out of contingency.

Items 3, 4A, 4B, 4C, 4D, 5A, & 12:

Each of these items relates to the time extension.
This extension was necessary due to the items listed
in #12 A-H. When a job is delayed, items in place such
as office trailer, temporary toilet, electric,
scaffolding, and utilities have to be paid for as part
of the project cost. See schedule dated 2/17/03.
Actual delays that affected critical path were the
asbestos and selective demolition delay 7 weeks, the
delay in completing the temporary enclosure and
lateral bracing 14 weeks, and the piling delay 10
weeks. The City of Miami Beach was responsible for
asbestos testing and the additional asbestos that
caused the delay was not discovered until we started
selective demolition. After asbestos removal and
selective demolition, it was also found that the lobby
floor could not proceed without the engineer's review
and redesign of the slab due to an unforeseeable
structural condition. You should be aware that there
were _no existing drawings available for this building
in the city’s archive. Accordingly, the architects and
engineers developed there drawings based upon field
measurements of what was visible. After selective
demolition, we found deteriorated tie beams at the
front on the lobby. These had to be immediately shored
up, inspected by the engineer, and repaired according
to the engineer's specifications. The building
department changed the requirements of the temporary
wall and 1lateral bracing. The temporary wall and
lateral bracing had to be designed and installed to
meet the wind load that applies to a permanent
building.
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Item 5B:

The scaffolding was erected at the stage area in order
to work on the ceiling structure. After selective
demolition of the floor slab, grade beams on the
existing building were not found to be as anticipated.
They were in a different location and the scaffold had
to be removed in order to access and complete the
remedial slab and beam work.

Item 7A:

The piling length specified on the plans was the
average expected length of piling for this area. For
pilings projects, 2 ft is a minimal ameunt for
additional piling length. Florida scils conditions
can vary in a matter of a few feet and we were
fortunate to be as close as we were to the footage
specified in the bid document.

Item 7B:

The piling could not be installed in one phase as
originally anticipated due to the existing conditions.
Only after selective demolition, was it known where
existing grade beams and pile caps were located.
Several areas of the piling had to be redesigned or
relocated in order to accommodate the existing pile
cap and grade beam conditions. In addition, this
project was anticipated to start in the dry season.
Due to earlier delays, the extremely wet conditions
further hampered installing piling in one phase.

Item 9:

It is normal during plan review of complex projects
such as this for the building department to request
changes or modification to plans. This is a wvalid
change that the contractor had to make in order to
comply with building departments requirements.

Items 12A-H:

This extension was necessary due to the items listed
in #12 A-H. After reviewing the delay, DMS and
McCartney Construction agreed to reduce the fee.
McCartney Construction was not obligated to do so, and
could have charged the project +the full amount
allotted under the contract for the delays which were
not the fault of the contractor. This is courtesy
discount that we extended to the city.
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Authorization #2:

Item 1:
The changes to the audio console system were requested

by the owner. For further clarification, this can be
reviewed with the City’s technical consultant, Eric
Fliss.

Items 2 & 3:

The structural steel lateral bracing and temporary
partition at the stage were budgeted as temporary
structures. During the course of the building
department review, as stated earlier, the building
department decided these items had to be designed and
constructed to accommodate permanent wind load
calculations. This seriously impacted not only the
cost, but the time to construct the lateral bracing
and temporary wall. Due to the lack of original
building drawings, little was known about the capacity
of the existing structure, an enormous amount of
design calculations had to be researched in order to
meet the building department’s criteria.

Item 4:

This was at the owner's request. In order to
accommodate the adjacent restaurant, substantial
changes were made to the schedule and scope of the
work in this area.

Authorization #5R:

Item 1A: ;

Structural steel for the marquee had to be modified
after selective demolition took place. Please note in
the previous authorization that asbestos was found at
this area. Removal of this asbestos required
additional cost as did redesign of the structure. It
was physically impossible to ascertain these
conditions until after selective demolition had been
completed.

Item 1B:

After removing sections of the auditorium ceiling, it
was found that the duct work as designed would not
fit. Until selective demolition was completed, the
engineer could only make his best evaluation of the
amount of room available for the duct work. This
change was made to accommodate the existing field
conditions.
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Item 2:

This relates to item 1A. This marquee/signage change
again was due to field conditions not discovered until
after selective demolition was completed.

ITtem 3: ‘

After cutting holes in the existing ceiling to install
the air conditioning, it was discovered that existing
roof structure would not meet code. The engineer
reviewed this area and determined that the roof would
need additional bracing and straps not included on the
original plan. Once again, this was due to field
conditions that could not have been discovered until
after selective demolition was completed.

Item 4:

Once again is due to existing conditions at the
auditorium ceiling in the space that was needed for
this work. It was only discovered again after
selective demolition that there was not enough room to
install the duct work as designed.

Items 5A, 5B, & 5C:

It was never anticipated that the entire stage house
site and handicapped access ramp would have to be
dewatered. The original GMP budget anticipated only
partial dewatering of the site during the seasonal dry
period. Had the project not been delayed until the
rainy season was upon us, some of these added costs
may not have been necessary. All items listed were
necessary for the dewatering process. In order to
accommodate the adjacent neighbors, electrical service
was installed in 1lieu of a generator for the
dewatering process. Documentation . from Griffin
Dewatering, Miami Shores Plumbing, and Mr. Electric
was provided in the authorization packet.

Item 6:
This computer upgrade was requested by the owner.
Proposal was enclosed from Miami Stage Craft.

Item 7:

The amount of footage for piling was stipulated on the
plans. The engineer’s estimate of the length of the
pilings was very close to that which was installed.
The difference is a minor amount considering how soil
conditions can vary greatly in South Florida.
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Item 8:

The requirement for an off-duty police officer was not
mandated by the city until we started the project.
This requirement was not included in any
correspondence from the owner to the construction
team. After demolition had been completed, we were
informed by Alex Rolandelli that in the future the
city would like police officers directing traffic when
a crane or other heavy equipment was blocking the
alley or the street. The cost had to be added to the
contract price.

—Items 9A, 9B, & 9C:
A Dbreakdown of these items was included in the
package. See the last page of original packet.

Item 10:

During the ©plan review process, the building
department required additional fire alarm devices that
were not included on the original plans. This cost
was for the additional devices that were not shown on
the original plan and were not in the original
subcontractor’s bid and our GMP.

Items 11A & 11B: v

Structural changes: After selective demolition, we
found there was no tie beam holding the roof at the
mechanical rooms. A review by the structural engineer
determined that it was necessary to form and pour tie
beams and install straps to the roof structure at this
location. This was unforeseeable.

Item 11C:

During selective demolition we found there were no
columns or tie beams around the exterior double door
on the west elevation. Since we were putting a new
door in the existing opening, a new tie beam and

columns were added to meet code. This was
unforeseeable.
Ttem 12:

This was substantiated in meetings with the city,
architect, and the rest of the team. Plans were
revised to reflect owner’s decision to add the
additional piping for a future grease trap. This is
confirmed in meeting minutes 7/29/03.
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ITtem 13:

Our request for an 8 business day time extension is a
minimal amount of time for the scope of work noted in
Authorization 5R. Please see schedule previously
submitted dated 8/1/03 and 8/26/03 for delay of
completion of project.

Authorization #6R:

Items 1-8:

These interior finish items were not designed at the
time we signed the GMP. The city added the auditorium
interior and acoustical work to the scope of the
project at a later date. Plans were then issued and
labeled Change Proposal Request No. 1, 2, & 3. The
actual cost for the items on the plans has been
included in the packet. Our request of a 7 business
day time extension to complete this amount of work is
extremely modest. This work affects the critical path
of the auditorium. Please see revised plans marked
Change Proposal 1, 2, & 3 to review changes. See
schedule completion date on schedules dated 8/1/03 and
8/26/03.
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340
MINORCA
AVENUE
CORAL
GABLES
FLORIDA
33134
305.446.7799

HEISENBOTTLE

- ARCHITECTS

A Professional Association
AACOD1513

SIE

February 10, 2004

Mr. Richard Arcuri

Project Manager

State of Florida Department of Management Services
1313 N. Tampa Street, Suite 106

Tampa, F1 33602

Reference: Colony Theater
Miami Beach, Florida
Additional Service Authorizations
RJHA Project Number 01-3141

Dear Mr. Arcuri:

Per your request please allow ‘me to clarify that there are three 3
outstanding Additional Service Request on the Colony Theatre project,
some of which was out of necessity, some of this work has already been
performed. These Additional Service Proposals fall into three categories
as follows:

1. Additional Threshold Inspection Services $20,000.00

Additional Field Observations $20,000.00
2. Unforeseen Conditions

Architectural, Structural and A/C Duct Work $10,169,98
3. Owner Requested Additional Work

Stage Right Catwalk and Pinrail Assembly $ 6,294.00
Total Pending Additional Service Request $56,463.98

I'trust that you have copies of the correspondence detailing these requests.
Owing to the delays we have already incurred in receiving these work
authorizations, I must insist that they be processed immediately.

Should you have any questions, please contact me immediately.

Sincerely yours,

R.J. HEISENBOTTLE ARCHITECTS, P.A.

d J. Heisenbottle, AIA

Juan Ferriol - CIP
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